
Activity ID Activity Name Orig

Dur

Early Start Early Finish Total Float

YL Effluent Polishing Plant - Main Works Stage 1 - Detailed Works Programme DPv47YL Effluent Polishing Plant - Main Works Stage 1 - Detailed Works Programme DPv47YL Effluent Polishing Plant - Main Works Stage 1 - Detailed Works Programme DPv47YL Effluent Polishing Plant - Main Works Stage 1 - Detailed Works Programme DPv47YL Effluent Polishing Plant - Main Works Stage 1 - Detailed Works Programme DPv47YL Effluent Polishing Plant - Main Works Stage 1 - Detailed Works Programme DPv47

Contract Data Part 1Contract Data Part 1Contract Data Part 1Contract Data Part 1Contract Data Part 1Contract Data Part 1

Access DatesAccess DatesAccess DatesAccess DatesAccess DatesAccess Dates

ADP4 Portion 4 (sd+1599d) 0 27-Mar-25* 0

Contract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key Dates

CKD3 KD3 - Early Comissioning of Inlet Works100,000m3/d at ADWF,PST>54,000m3/d at ADWF,Civil,struct.,E&M & BS 
(R.KD3=25May24)

0 28-Feb-25* -258

CKD10 KD10 - Completion of Civil & Structural works of roof floor of sludge thickening bldg (Rev.KD10=28Mar24) 0 28-Feb-25* -298

CKD5 KD5 - Completion of Civil & Structural works of R/F of Inlet Works(other contractor PV Panels) (R.KD5=21Mar25) 0 11-Apr-25* 0

Environmental ConstraintsEnvironmental ConstraintsEnvironmental ConstraintsEnvironmental ConstraintsEnvironmental ConstraintsEnvironmental Constraints

NMM-2175 PS 1.105A Noise Mitigation Measures 2024-2025 151 01-Nov-24 A 31-Mar-25 0

EBS-2185 Egrets Breeding Season 2025 184 01-Mar-25* 31-Aug-25 0

Planned CompletionPlanned CompletionPlanned CompletionPlanned CompletionPlanned CompletionPlanned Completion

Planned Key DatesPlanned Key DatesPlanned Key DatesPlanned Key DatesPlanned Key DatesPlanned Key Dates

PKD10 KD10 - Completion of Civil & Structural works of roof floor of sludge thickening bldg 0 06-Jan-25 A

PKD5 KD5 - Completion of Civil & Structural works of R/F of Inlet works (separate contractor to install PV Panels) 0 29-Mar-25* 13

Compensation EventsCompensation EventsCompensation EventsCompensation EventsCompensation EventsCompensation Events

CE173 Implementation of Compensation Event (CE) No.173 - Tropical Cyclone Warning Signal No.8 in July 2022 0 23-Jan-25 A

CE534 Implementation of Compensation Event (CE) No.534 - Inclement Weather in November 2024 0 20-Feb-25 A

Preliminary and Preparation WorksPreliminary and Preparation WorksPreliminary and Preparation WorksPreliminary and Preparation WorksPreliminary and Preparation WorksPreliminary and Preparation Works

SublettingSublettingSublettingSublettingSublettingSubletting

SUB-300 Subletting for RC works for MBR 90 15-Apr-24 A 05-Mar-25 -400

SUB-400 Subletting for RC works for Master Meter Room 60 14-Oct-24 A 14-Mar-25 -401

SUB-410 Subletting for FS Works (Licensed Plumber) 60 02-Mar-25 30-Apr-25 -335

SUB-340 Subletting for Drainage, Sewage & waterworks 90 05-Mar-25 02-Jun-25 -78

Design SubmissionDesign SubmissionDesign SubmissionDesign SubmissionDesign SubmissionDesign Submission

Temporary Works DesignTemporary Works DesignTemporary Works DesignTemporary Works DesignTemporary Works DesignTemporary Works Design

Sludge Digester 4-6Sludge Digester 4-6Sludge Digester 4-6Sludge Digester 4-6Sludge Digester 4-6Sludge Digester 4-6

TWD-460 ELS - SD4-6 - Prepare & Submission for PM's review 45 02-Dec-24 A 17-Mar-25 -277

TWD-470 ELS - SD4-6 - Review by PM's & ICE review (28 d + 7d) 35 18-Mar-25 21-Apr-25 -277

TWD-480 ELS - SD4-6 - Resubmission for PM's & ICE review (7d prep & resub. + 21d PM & ICE review) 28 22-Apr-25 19-May-25 -277

TWD-490 ELS - SD4-6 - Obtain Approval 7 20-May-25 26-May-25 -277

Sludge Dewatering and UnderpassSludge Dewatering and UnderpassSludge Dewatering and UnderpassSludge Dewatering and UnderpassSludge Dewatering and UnderpassSludge Dewatering and Underpass

TWD-280 ELS - SDB - Resubmission for PM's & ICE review (7d prep & resub. + 21d PM & ICE review) 28 10-Sep-24 A 14-Mar-25 -342

TWD-290 ELS - SDB - Obtain Approval 7 15-Mar-25 21-Mar-25 -170

Administration BuildingAdministration BuildingAdministration BuildingAdministration BuildingAdministration BuildingAdministration Building

TWD-300 Open Cut Design  - Prepare & Submission for PM's review 45 15-Mar-25 28-Apr-25 -342

TWD-310 Open Cut Design - Review by PM's & ICE review (28 d + 7d) 35 29-Apr-25 02-Jun-25 -342

Temporary diversion scheme for Early commissioning of SD, BH1, H2S and STBTemporary diversion scheme for Early commissioning of SD, BH1, H2S and STBTemporary diversion scheme for Early commissioning of SD, BH1, H2S and STBTemporary diversion scheme for Early commissioning of SD, BH1, H2S and STBTemporary diversion scheme for Early commissioning of SD, BH1, H2S and STBTemporary diversion scheme for Early commissioning of SD, BH1, H2S and STB

TWD-1010 Temp. pipe. for SD1-2 Early Comm.-Prep(90d),Sub.&Review(30d) Comment&Resub(14d)&Approval(7d) 141 29-Dec-23 A 13-May-25 -93

TWD-990 Temp. pipe. SD1&2 and BH1 to H2S for T&C-Prep(90d),Sub.&Review(30d) Comment&Resub(14d)&Approval(7d) 141 29-Apr-25 16-Sep-25 76

TWD-1000 Temp. pipe. SD1&2 for T&C of STB -Prep(90d),Sub.&Review(30d) Comment&Resub(14d)&Approval(7d) 141 29-Apr-25 16-Sep-25 -93

PST Stage 2PST Stage 2PST Stage 2PST Stage 2PST Stage 2PST Stage 2

TWD-1060 ELS - PST(S2) - Prepare & Submission for PM's review 60 15-Mar-25* 13-May-25 -262

TWD-1070 ELS - PST(S2) - Review by PM's & ICE review (28 d + 7d) 35 14-May-25 17-Jun-25 -262

Contractor 's Permanent Works Design (include ATAL)Contractor 's Permanent Works Design (include ATAL)Contractor 's Permanent Works Design (include ATAL)Contractor 's Permanent Works Design (include ATAL)Contractor 's Permanent Works Design (include ATAL)Contractor 's Permanent Works Design (include ATAL)

DDADDADDADDADDADDA

Package 2 - Tertiary Treatment SystemPackage 2 - Tertiary Treatment SystemPackage 2 - Tertiary Treatment SystemPackage 2 - Tertiary Treatment SystemPackage 2 - Tertiary Treatment SystemPackage 2 - Tertiary Treatment System

DDA-170 Civil Req. for TTS (Foundation design) - Prepare(27d), Sub. & Review.(45d),Comment & Resub.(14d), 
GEO(28d)&Approval (7d)

121 13-Jun-21 A 01-Mar-25 -412

DDA-150 Foundation for TTS - Prepare (90d), Sub. & Review.(45d) ,Comment & Resub.(14d) &  Approval (7d), GEO (28d) 213 08-Oct-21 A 01-Mar-25 -412

DDA-180 Civil Req. for TTS (Superstruct. design) - Prepare (147d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d) 213 11-Oct-21 A 01-Mar-25 -411

DDA-200 Mechanical for TTS  - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d) 213 31-Dec-21 A 14-May-25 -224

DDA-210 Electrical& Control for TTS  - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d) 213 31-Dec-21 A 14-May-25 -224

DDA-140 Architectural for TTS - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d) 126 17-Nov-22 A 31-May-25 -411

DDA-160 Civil & Structural for TTS - Prepare (120d), Sub. & Review.(45d) ,Comment & Resub.(14d) &  Approval (7d) 177 17-Nov-22 A 28-Mar-25 -411

DDA-220 Building Services (BS) for TTS  - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d) 199 30-Oct-23 A 31-May-25 -241

Package 3 - Mainstream Bio-Reactor SystemPackage 3 - Mainstream Bio-Reactor SystemPackage 3 - Mainstream Bio-Reactor SystemPackage 3 - Mainstream Bio-Reactor SystemPackage 3 - Mainstream Bio-Reactor SystemPackage 3 - Mainstream Bio-Reactor System

DDA-260 Civil Req. for MBS-AGS (Foundation design) - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval
(7d)

126 09-Jun-21 A 04-Mar-25 -400

DDA-290 Mechanical for MBS  - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d) 126 08-Oct-21 A 30-Apr-25 -121

DDA-300 Electrical& Control for MBS  - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d) 405 08-Oct-21 A 31-May-25 -152

DDA-270 Civil Req. for MBS-AGS (Superstruct. design) - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval
(7d)

126 01-Mar-22 A 04-Mar-25 -400

DDA-240 Foundation for MBS - Prepare (97d), Sub. & Review.(45d) ,Comment & Resub.(14d),GEO (28d)&  Approval (7d) 230 18-Mar-22 A 08-Mar-25 -403

DDA-250 Civil & Structural for MBS - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) &  Approval (7d) 170 20-Jan-23 A 12-Apr-25 -400

DDA-1530 VCAB for AGS&TTS - Prepare (30d), Sub. & Review (30d) 204 16-Jun-23 A 18-Aug-25 -262

DDA-310 Building Services (BS) for MBS  - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d) 151 23-Oct-24 A 29-Jul-25 -175

Package 5A - Master Water Meter RoomPackage 5A - Master Water Meter RoomPackage 5A - Master Water Meter RoomPackage 5A - Master Water Meter RoomPackage 5A - Master Water Meter RoomPackage 5A - Master Water Meter Room

DDA-390 BS & Civil req. for MWMC  - MBS (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d) 64 16-Dec-22 A 02-Mar-25 -355

Package 5B - Plant Service Water (PSW)Package 5B - Plant Service Water (PSW)Package 5B - Plant Service Water (PSW)Package 5B - Plant Service Water (PSW)Package 5B - Plant Service Water (PSW)Package 5B - Plant Service Water (PSW)

DDA-1050 Civil Requirement Drawings - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval (7d) 126 12-Jun-21 A 28-Jun-25 -300

DDA-1040 Piping & Instrumentation Diagram (P&ID) - Prep(30d), Sub.&Review(28d), Comment&Resub (14d) & Approval (7d) 220 26-Jun-23 A 28-Jun-25 -300

DDA-1060 Electrical & Control for PSW - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval (7d) 151 01-Mar-25 29-Jul-25 -300
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Portion 4 (sd+1599d)

KD3 - Early Comissioning of Inlet Works100,000m3/d at ADWF,PST>54,000m3/d at ADWF,Civil,struct.,E&M & BS (R.KD3=25May24)

KD10 - Completion of Civil & Structural works of roof floor of sludge thickening bldg (Rev.KD10=28Mar24)

KD5 - Completion of Civil & Structural works of R/F of Inlet Works(other contractor PV Panels) (R.KD5=21Mar25)

PS 1.105A Noise Mitigation Measures 2024-2025

KD10 - Completion of Civil & Structural works of roof floor of sludge thickening bldg

KD5 - Completion of Civil & Structural works of R/F of Inlet works (separate contractor to install PV Panels)

Implementation of Compensation Event (CE) No.173 - Tropical Cyclone Warning Signal No.8 in July 2022

Implementation of Compensation Event (CE) No.534 - Inclement Weather in November 2024

Subletting for RC works for MBR

Subletting for RC works for Master Meter Room

Subletting for FS Works (Licensed Plumber)

Subletting for Drainage, Sewage & waterworks

ELS - SD4-6 - Prepare & Submission for PM's review

ELS - SD4-6 - Review by PM's & ICE review (28 d + 7d)

ELS - SD4-6 - Resubmission for PM's & ICE review (7d prep & resub. + 21d PM & ICE review)

ELS - SD4-6 - Obtain Approval

ELS - SDB - Resubmission for PM's & ICE review (7d prep & resub. + 21d PM & ICE review)

ELS - SDB - Obtain Approval

Open Cut Design  - Prepare & Submission for PM's review

Open Cut Design - Review by PM's & ICE review (28 d + 7d)

Temp. pipe. for SD1-2 Early Comm.-Prep(90d),Sub.&Review(30d) Comment&Resub(14d)&Approval(7d)

ELS - PST(S2) - Prepare & Submission for PM's review

ELS - PST(S2) - Review by PM's & ICE review (28 d + 7d)

Civil Req. for TTS (Foundation design) - Prepare(27d), Sub. & Review.(45d),Comment & Resub.(14d), GEO(28d)&Approval (7d)

Foundation for TTS - Prepare (90d), Sub. & Review.(45d) ,Comment & Resub.(14d) &  Approval (7d), GEO (28d)

Civil Req. for TTS (Superstruct. design) - Prepare (147d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d)

Mechanical for TTS  - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d)

Electrical& Control for TTS  - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d)

Architectural for TTS - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & App

Civil & Structural for TTS - Prepare (120d), Sub. & Review.(45d) ,Comment & Resub.(14d) &  Approval (7d)

Building Services (BS) for TTS  - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(1

Civil Req. for MBS-AGS (Foundation design) - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d)

Mechanical for MBS  - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d)

Electrical& Control for MBS  - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d

Civil Req. for MBS-AGS (Superstruct. design) - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d)

Foundation for MBS - Prepare (97d), Sub. & Review.(45d) ,Comment & Resub.(14d),GEO (28d)&  Approval (7d)

Civil & Structural for MBS - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) &  Approval (7d)

Building Se

BS & Civil req. for MWMC  - MBS (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d)

Civil Requirement Drawings - Prep(60d), Sub.&Revie

Piping & Instrumentation Diagram (P&ID) - Prep(30d)

Electrical & 

Remaining Level of Ef...

Actual Work

Remaining Work

Critical Remaining Work
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Activity ID Activity Name Orig

Dur

Early Start Early Finish Total Float

DDA-1070 Mechanical for PSW - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval (7d) 151 01-Mar-25 29-Jul-25 -300

Package 6 - Sludge Thickening Chemical and Dosing SystemPackage 6 - Sludge Thickening Chemical and Dosing SystemPackage 6 - Sludge Thickening Chemical and Dosing SystemPackage 6 - Sludge Thickening Chemical and Dosing SystemPackage 6 - Sludge Thickening Chemical and Dosing SystemPackage 6 - Sludge Thickening Chemical and Dosing System

DDA-430 Found.for STCS,WasteGasBurner &Guard Hse- Prepare(60d),Sub.&Review.(45d),Comment & Resub.(14d),GEO(28d)
& Approval (7d)

96 09-Nov-21 A 21-Mar-25 386

DDA-440 Civil & Struct. for STCS, WGB & Guard Hse - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) &  Approval 
(7d)

250 09-Nov-21 A 20-Apr-25 356

DDA-1130 Mechanical for STCDS - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) &  Approval (7d) 340 16-Nov-21 A 15-May-25 364

DDA-1140 Electrical & Control for STCDS - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) &  Approval (7d) 315 30-Nov-21 A 31-Mar-25 417

DDA-1520 Mechanical Ventilation and Air conditional System Design for Sludge Thickening Building (STB) 320 16-Jun-22 A 15-May-25 -6

DDA-1500 Fire Services Design for Sludge Thickening Building (STB) 320 08-Jul-22 A 29-May-25 -20

DDA-1150 Building Services for STCDS - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) &  Approval (7d) 126 24-Oct-22 A 28-Apr-25 348

Package 7 - CLP Substation and 11kV Switchgear HousePackage 7 - CLP Substation and 11kV Switchgear HousePackage 7 - CLP Substation and 11kV Switchgear HousePackage 7 - CLP Substation and 11kV Switchgear HousePackage 7 - CLP Substation and 11kV Switchgear HousePackage 7 - CLP Substation and 11kV Switchgear House

DDA-480 UPS System for CLPSub.&11kV Switchgear Hse - Prepare (102d), Sub. & Review.(45d),Comment & 
Resub.(14d)&Approval (7d)

168 03-Jun-21 A 21-Mar-25 -462

Package 9 - Inlet Work (IW)Package 9 - Inlet Work (IW)Package 9 - Inlet Work (IW)Package 9 - Inlet Work (IW)Package 9 - Inlet Work (IW)Package 9 - Inlet Work (IW)

DDA-1210 Building Services for Inlet Work - Prepare (28d), Sub. & Review.(28d) ,Comment & Resub.(14d) & Approval (7d) 76 30-Mar-22 A 03-Mar-25 -64

Package 10 - Primary Sedimentation Tank (PST)Package 10 - Primary Sedimentation Tank (PST)Package 10 - Primary Sedimentation Tank (PST)Package 10 - Primary Sedimentation Tank (PST)Package 10 - Primary Sedimentation Tank (PST)Package 10 - Primary Sedimentation Tank (PST)

DDA-1250 Electrical & Control for PST - Prepare (28d), Sub. & Review.(28d) ,Comment & Resub.(14d) & Approval (7d) 48 31-Aug-21 A 18-Mar-25 -427

DDA-1260 Building Services for PST - Prepare (28d), Sub. & Review.(28d) ,Comment & Resub.(14d) & Approval (7d) 90 01-Oct-21 A 18-Mar-25 -427

Package 11 - Control and Monitoring SystemPackage 11 - Control and Monitoring SystemPackage 11 - Control and Monitoring SystemPackage 11 - Control and Monitoring SystemPackage 11 - Control and Monitoring SystemPackage 11 - Control and Monitoring System

DDA-580 Power Quality & Energy Management System (PQEMS) - Prep(28d), Sub.&Review(28d), Comment&Resub (14d) & 
Approval (7d)

130 02-Oct-21 A 30-May-25 -175

DDA-550 Supervisory Control&Data Application (SCADA) System - Prep(28d), Sub.&Review(28d), Comment&Resub (14d) & 
Approval (7d)

238 24-Apr-23 A 29-Jul-25 -175

DDA-1270 Gas Detection System - Prep(28d), Sub.&Review(28d), Comment&Resub (14d) & Approval (7d) 91 08-May-23 A 29-Jul-25 -175

DDA-560 Computerised Mainatenance Mangement System (CMMS) - Prep(28d), Sub.&Review(28d), Comment&Resub (14d) & 
Approval (7d)

273 01-Mar-25 28-Nov-25 204

DDA-570 Information and Document mangement System (IDMS) - Prep(28d), Sub.&Review(28d), Comment&Resub (14d) & 
Approval (7d)

273 01-Mar-25 28-Nov-25 204

DDA-1280 Data Collection, Management, Analysis,& Model System - Prep(28d), Sub.&Review(28d), Comment&Resub (14d) & 
Approval (7d)

273 01-Mar-25 28-Nov-25 204

Package 12 - Chemical System for STBPackage 12 - Chemical System for STBPackage 12 - Chemical System for STBPackage 12 - Chemical System for STBPackage 12 - Chemical System for STBPackage 12 - Chemical System for STB

DDA-650 Chemical System for Sludge Thickening Building (STB) - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & 
Approval (7d)

150 08-Aug-24 A 29-May-25 31

Package 13 - Pipework SystemPackage 13 - Pipework SystemPackage 13 - Pipework SystemPackage 13 - Pipework SystemPackage 13 - Pipework SystemPackage 13 - Pipework System

DDA-660 Pipeworks System for Sludge Thickening Building (STB) - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & 
Approval(7d)

126 15-Oct-24 A 04-Jul-25 -58

DDA-1030 Pipeworks System for Sludge Digesters - Prep(60d),Sub.&Review(45d),Comment&Resub (14d) &Approval (7d) 126 02-Dec-24 A 04-Jul-25 -58

Package 14 - Sludge Anaerobic Digestion System (SDT)Package 14 - Sludge Anaerobic Digestion System (SDT)Package 14 - Sludge Anaerobic Digestion System (SDT)Package 14 - Sludge Anaerobic Digestion System (SDT)Package 14 - Sludge Anaerobic Digestion System (SDT)Package 14 - Sludge Anaerobic Digestion System (SDT)

DDA-1320 Electrical & Control for SDT & UC/PP - Prepare (55d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d) 460 02-Jul-21 A 29-May-25 81

DDA-1330 Building Services for SDT & UC/PP - Prepare (56d), Sub. & Review.(45d) ,Comment & Resub.(14d) & Approval (7d) 181 02-May-23 A 29-May-25 -197

Package 15 - Biogas H2S Removal, Storage and Delivery SystemPackage 15 - Biogas H2S Removal, Storage and Delivery SystemPackage 15 - Biogas H2S Removal, Storage and Delivery SystemPackage 15 - Biogas H2S Removal, Storage and Delivery SystemPackage 15 - Biogas H2S Removal, Storage and Delivery SystemPackage 15 - Biogas H2S Removal, Storage and Delivery System

DDA-1390 Building Services for Biogas H2S Removal System - Prepare(28d),Sub& 
Review(28d),Comment&Resub(14d)&Approval (7d)

137 31-May-23 A 30-May-25 241

DDA-1380 Electrical & Control for Biogas H2S Removal System - Prepare(28d),Sub& 
Review(28d),Comment&Resub(14d)&Approval (7d)

105 25-Sep-23 A 30-May-25 241

Package 16 - Deodorization Unit SystemPackage 16 - Deodorization Unit SystemPackage 16 - Deodorization Unit SystemPackage 16 - Deodorization Unit SystemPackage 16 - Deodorization Unit SystemPackage 16 - Deodorization Unit System

DDA-1420 Mechanical for DOU No. 1 - Prepare(28d),Sub& Review(28d),Comment&Resub(14d)&Approval (7d) 78 04-Mar-22 A 02-Mar-25 -402

DDA-1440 Mechanical for DOU No. 3 - Prepare(28d),Sub& Review(28d),Comment&Resub(14d)&Approval (7d) 300 17-Jul-22 A 02-May-25 5

DDA-1430 Mechanical for DOU No. 2A and 2B - Prepare(28d),Sub& Review(28d),Comment&Resub(14d)&Approval (7d) 122 13-Oct-23 A 25-Jun-25 -157

Package 17 - Sludge Dewatering Building (SDB)Package 17 - Sludge Dewatering Building (SDB)Package 17 - Sludge Dewatering Building (SDB)Package 17 - Sludge Dewatering Building (SDB)Package 17 - Sludge Dewatering Building (SDB)Package 17 - Sludge Dewatering Building (SDB)

DDA-910 Roof Rainwater Collection Systemfor (SDB) - Prep(60d), Sub.&Review(45d), Comment&Resub (21d) & Approval(7d) 242 06-Mar-24 A 28-Aug-25 29

DDA-920 Fire Services System for SDB - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d) 242 04-Mar-25 31-Oct-25 -64

DDA-930 Mechanical for Sludge Dewatering Building (SDB) - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval 
(7d)

242 04-Mar-25 31-Oct-25 -36

DDA-940 Plumbing System for Sludge Dewatering Bldg (SDB) - Prep(60d), Sub.&Review(45d), Comment&Resub(14d) & 
Approval (7d)

242 04-Mar-25 31-Oct-25 -64

DDA-950 BS for Sludge Dewatering Building (SDB) - Prep(118d), Sub.&Review(45d), Comment&Resub (14d) & Approval (7d) 242 04-Mar-25 31-Oct-25 -64

Package 18 - MiscellaneousPackage 18 - MiscellaneousPackage 18 - MiscellaneousPackage 18 - MiscellaneousPackage 18 - MiscellaneousPackage 18 - Miscellaneous

DDA-540 Civil & Structural for Misc, Manholes,DrawPits,FenceWall - Prep(60d),Sub.&Review(45d),Comment&Resub(14d) & 
Approval(7d)

235 13-May-25 02-Jan-26 182

Package 19 - Elevated WalkwaysPackage 19 - Elevated WalkwaysPackage 19 - Elevated WalkwaysPackage 19 - Elevated WalkwaysPackage 19 - Elevated WalkwaysPackage 19 - Elevated Walkways

DDA-710 Civil & Structural for Elevated Walkways - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d), 
GEO(28d)

101 15-Apr-23 A 20-May-25 432

Package 20 - TrellisPackage 20 - TrellisPackage 20 - TrellisPackage 20 - TrellisPackage 20 - TrellisPackage 20 - Trellis

DDA-720 Civil & Structural for Trellis - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d) 207 01-Mar-25 23-Sep-25 371

Package 21 - Steel Working PlatformPackage 21 - Steel Working PlatformPackage 21 - Steel Working PlatformPackage 21 - Steel Working PlatformPackage 21 - Steel Working PlatformPackage 21 - Steel Working Platform

DDA-730 Civil & Structural for Steel Working Platform - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d) 102 02-Sep-22 A 24-Jul-25 432

Package 22 - Sampling System of YLEPPPackage 22 - Sampling System of YLEPPPackage 22 - Sampling System of YLEPPPackage 22 - Sampling System of YLEPPPackage 22 - Sampling System of YLEPPPackage 22 - Sampling System of YLEPP

DDA-740 Sampling System for IW&PST - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d) 62 07-Jul-23 A 02-Mar-25 -436

DDA-1610 Sampling System for AGS&TTB - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d) 127 07-Jul-23 A 09-Aug-25 -296

DDA-1620 Sampling System for SDT - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d) 127 07-Jul-23 A 09-Aug-25 -269

DDA-1630 Sampling System for STB - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d) 128 07-Jul-23 A 09-Aug-25 -296

Package 23 - Security, Public Address and Communication SystemPackage 23 - Security, Public Address and Communication SystemPackage 23 - Security, Public Address and Communication SystemPackage 23 - Security, Public Address and Communication SystemPackage 23 - Security, Public Address and Communication SystemPackage 23 - Security, Public Address and Communication System

DDA-750 SPC sitewide ACS - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d) 98 21-Jun-23 A 27-Aug-25 -314

Package 24 - Administration Building (ADB)Package 24 - Administration Building (ADB)Package 24 - Administration Building (ADB)Package 24 - Administration Building (ADB)Package 24 - Administration Building (ADB)Package 24 - Administration Building (ADB)

DDA-0960 Architectural for Administration Building (ADB) - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval (7d) 126 01-Mar-25 04-Jul-25 97

DDA-0990 General Arrangement & Civil Req. Drawings for ADB - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & 
Approval(7d)

126 01-Mar-25 04-Jul-25 97
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52 53 54 55 56 57 58

February March April May June July August

Mechanical

Found.for STCS,WasteGasBurner &Guard Hse- Prepare(60d),Sub.&Review.(45d),Comment & Resub.(14d),GEO(28d) & Approval (7d)

Civil & Struct. for STCS, WGB & Guard Hse - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) &  Approval (7d)

Mechanical for STCDS - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) &  Approval (7d)

Electrical & Control for STCDS - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) &  Approval (7d)

Mechanical Ventilation and Air conditional System Design for Sludge Thickening Building (STB)

Fire Services Design for Sludge Thickening Building (STB)

Building Services for STCDS - Prepare (60d), Sub. & Review.(45d) ,Comment & Resub.(14d) &  Approval (7d)

UPS System for CLPSub.&11kV Switchgear Hse - Prepare (102d), Sub. & Review.(45d),Comment & Resub.(14d)&Approval (7d)

Building Services for Inlet Work - Prepare (28d), Sub. & Review.(28d) ,Comment & Resub.(14d) & Approval (7d)

Electrical & Control for PST - Prepare (28d), Sub. & Review.(28d) ,Comment & Resub.(14d) & Approval (7d)

Building Services for PST - Prepare (28d), Sub. & Review.(28d) ,Comment & Resub.(14d) & Approval (7d)

Power Quality & Energy Management System (PQEMS) - Prep(28d), Sub.&Review(28d), Co

Supervisory

Gas Detecti

Chemical System for Sludge Thickening Building (STB) - Prep(60d), Sub.&Review(45d), Com

Pipeworks System for Sludge Thickening Bui

Pipeworks System for Sludge Digesters - Pre

Electrical & Control for SDT & UC/PP - Prepare (55d), Sub. & Review.(45d) ,Comment & Resu

Building Services for SDT & UC/PP - Prepare (56d), Sub. & Review.(45d) ,Comment & Resub

Building Services for Biogas H2S Removal System - Prepare(28d),Sub& Review(28d),Com

Electrical & Control for Biogas H2S Removal System - Prepare(28d),Sub& Review(28d),Co

Mechanical for DOU No. 1 - Prepare(28d),Sub& Review(28d),Comment&Resub(14d)&Approval (7d)

Mechanical for DOU No. 3 - Prepare(28d),Sub& Review(28d),Comment&Resub(14d)&Approval (7d)

Mechanical for DOU No. 2A and 2B - Prepare(28d),Sub&

Civil & Structural for Elevated Walkways - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Appr

Civil & Structural fo

Sampling System for IW&PST - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d)

Architectural for Administration Building (ADB

General Arrangement & Civil Req. Drawings 

Remaining Level of Ef...

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Orig

Dur

Early Start Early Finish Total Float

DDA-1000 Mechanical for Administration Building (ADB) - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d) 126 01-Mar-25 04-Jul-25 97

DDA-1010 Electrical & Control for Administration Building (ADB) - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & 
Approval(7d)

126 01-Mar-25 04-Jul-25 97

DDA-1020 BS for Administration Building (ADB) - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d) 126 01-Mar-25 04-Jul-25 97

Design out of ATAL's ScopeDesign out of ATAL's ScopeDesign out of ATAL's ScopeDesign out of ATAL's ScopeDesign out of ATAL's ScopeDesign out of ATAL's Scope

DDA-1540 Drainage systems at base slab / foundation levels - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & 
Approval(7d)

126 24-Aug-22 A 28-Apr-25 358

DDA-1560 Street fire hydrant system - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d) 126 22-Dec-23 A 03-Jun-25 -85

DDA-1550 Rainwater drainage systems  - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d) 126 29-Apr-25 01-Sep-25 358

Technical SubmissionTechnical SubmissionTechnical SubmissionTechnical SubmissionTechnical SubmissionTechnical Submission

Operation and Maintenance (O&M) Manuals and Installation Manuals (PS 34.20(11)(12)(13))Operation and Maintenance (O&M) Manuals and Installation Manuals (PS 34.20(11)(12)(13))Operation and Maintenance (O&M) Manuals and Installation Manuals (PS 34.20(11)(12)(13))Operation and Maintenance (O&M) Manuals and Installation Manuals (PS 34.20(11)(12)(13))Operation and Maintenance (O&M) Manuals and Installation Manuals (PS 34.20(11)(12)(13))Operation and Maintenance (O&M) Manuals and Installation Manuals (PS 34.20(11)(12)(13))

Inlet Works and Primary Sedimentation TankInlet Works and Primary Sedimentation TankInlet Works and Primary Sedimentation TankInlet Works and Primary Sedimentation TankInlet Works and Primary Sedimentation TankInlet Works and Primary Sedimentation Tank

SUBM-1070 Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - 1st draft 60 05-Jan-23 A 10-Mar-25 -454

SUBM-1200 Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - revised draft 60 11-Mar-25 09-May-25 -417

AGS and TTS systemAGS and TTS systemAGS and TTS systemAGS and TTS systemAGS and TTS systemAGS and TTS system

SUBM-1220 Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - 1st draft 60 11-Mar-25 09-May-25 -204

SUBM-1230 Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - revised draft 60 10-May-25 08-Jul-25 257

Sludge Thickening SystemSludge Thickening SystemSludge Thickening SystemSludge Thickening SystemSludge Thickening SystemSludge Thickening System

SUBM-1250 Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - 1st draft 60 11-Mar-25 09-May-25 227

SUBM-1260 Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - revised draft 60 10-May-25 08-Jul-25 227

Sludge Disgestion SystemSludge Disgestion SystemSludge Disgestion SystemSludge Disgestion SystemSludge Disgestion SystemSludge Disgestion System

SUBM-1310 Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - 1st draft 60 11-Mar-25 09-May-25 -448

SUBM-1320 Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - revised draft 60 10-May-25 08-Jul-25 233

Biogas H2S Removal SystemBiogas H2S Removal SystemBiogas H2S Removal SystemBiogas H2S Removal SystemBiogas H2S Removal SystemBiogas H2S Removal System

SUBM-1280 Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - 1st draft 60 11-Mar-25 09-May-25 -448

SUBM-1290 Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - revised draft 60 10-May-25 08-Jul-25 477

Deodourization SystemDeodourization SystemDeodourization SystemDeodourization SystemDeodourization SystemDeodourization System

SUBM-1340 Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - 1st draft 60 10-May-25 08-Jul-25 -448

Plant Service Water SystemPlant Service Water SystemPlant Service Water SystemPlant Service Water SystemPlant Service Water SystemPlant Service Water System

SUBM-1370 Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - 1st draft 60 10-May-25 08-Jul-25 418

Commissioning Plan and Procedures (PS34.20(10))Commissioning Plan and Procedures (PS34.20(10))Commissioning Plan and Procedures (PS34.20(10))Commissioning Plan and Procedures (PS34.20(10))Commissioning Plan and Procedures (PS34.20(10))Commissioning Plan and Procedures (PS34.20(10))

SUBM-1000 Submit/review/approval Commissioning Plan and Procedures - Early commissioning of IW&PST (KD3) 120 21-Feb-24 A 21-Jun-25 -401

Material Submission, Procurement, Manufacturing and DeliveryMaterial Submission, Procurement, Manufacturing and DeliveryMaterial Submission, Procurement, Manufacturing and DeliveryMaterial Submission, Procurement, Manufacturing and DeliveryMaterial Submission, Procurement, Manufacturing and DeliveryMaterial Submission, Procurement, Manufacturing and Delivery

Inlet WorksInlet WorksInlet WorksInlet WorksInlet WorksInlet Works

PRE-320 Submit/Procure/Manufacture/Deliver New Inlet Works Equip. - MVAC-Ventilation Fan 211 10-Jan-23 A 07-Apr-25 -440

Biogas HolderBiogas HolderBiogas HolderBiogas HolderBiogas HolderBiogas Holder

PRE-410 Submit/Procure/Manufacture/Deliver Waster Gas Burner 300 19-Aug-21 A 28-Sep-26 25

PRE-420 Submit/Procure/Manufacture/Deliver H2S Removal System 510 25-Feb-22 A 22-May-26 -116

PRE-430 Submit/Procure/Manufacture/Deliver Biogas booster and transfer pumps 513 01-Mar-25 26-Jul-26 25

Sludge Digestor TankSludge Digestor TankSludge Digestor TankSludge Digestor TankSludge Digestor TankSludge Digestor Tank

PRE-750 Submit/Procure/Manufacture/Deliver Sludge Digester Tank - Flame Arresters 100 31-Oct-22 A 19-May-25 -187

PRE-720 Submit/Procure/Manufacture/Deliver Sludge Digester Tank - Inspection Windows for Sludge Anaerobic System 365 18-Jan-23 A 19-May-25 -187

PRE-730 Submit/Procure/Manufacture/Deliver Sludge Digester Tank - Gas Take Off Dome for Sludge Anaerobic Digestion System 365 18-Jan-23 A 19-May-25 -187

PRE-740 Submit/Procure/Manufacture/Deliver Sludge Digester Tank - Telesccpic Valve for Sludge Anaerobic Digestion System 179 10-Jul-23 A 19-May-25 -208

PRE-760 Submit/Procure/Manufacture/Deliver Sludge Digester Tank - Ferric Chloride Dosing Pump 148 29-Aug-23 A 17-Mar-25 -208

PRE-770 Submit/Procure/Manufacture/Deliver Sludge Digester Tank - Ferric Chloride Trasnfer Pump 148 29-Aug-23 A 09-Jun-25 -208

Sludge Thickening BuildingSludge Thickening BuildingSludge Thickening BuildingSludge Thickening BuildingSludge Thickening BuildingSludge Thickening Building

PRE-500 Submit/Procure/Manufacture/Deliver Sludge Thickening System - Pump and jet mixer 300 07-Jan-22 A 15-Apr-25 -93

PRE-510 Submit/Procure/Manufacture/Deliver Sludge Thickening System - LALG 256 28-Mar-23 A 03-Mar-25 -16

PRE-480 Submit/Procure/Manufacture/Deliver Sludge Thickening System - Polymer preparation system 388 12-Apr-23 A 03-Mar-25 28

PRE-490 Submit/Procure/Manufacture/Deliver Sludge Thickening System - DOU-03 264 07-Jul-23 A 23-May-25 -16

PRE-520 Submit/Procure/Manufacture/Deliver Sludge Thickening System - MVAC 212 27-Apr-24 A 31-May-25 -24

Mainstream Bio-ReactorMainstream Bio-ReactorMainstream Bio-ReactorMainstream Bio-ReactorMainstream Bio-ReactorMainstream Bio-Reactor

PRE-230 Submit/Procure/Manufacture/Deliver Main Stream Bio-Reactor E&M Equip. - AGS system 480 09-Sep-22 A 17-Jan-26 -347

PRE-530 Submit/Procure/Manufacture/Deliver Main Stream Bio-Reactor E&M Equip. - Penstocks and stoplogs 345 31-Oct-22 A 29-Dec-25 -258

PRE-550 Submit/Procure/Manufacture/Deliver Main Stream Bio-Reactor E&M Equip. - Sludge pre-thickening system 510 31-Oct-22 A 17-Jan-26 -369

PRE-540 Submit/Procure/Manufacture/Deliver Main Stream Bio-Reactor E&M Equip. - Chemical storage and dosing system 270 18-Nov-22 A 31-Aug-25 -208

PRE-570 Submit/Procure/Manufacture/Deliver Main Stream Bio-Reactor E&M Equip. - Instrumentation 481 03-Apr-24 A 26-Mar-26 -359

PRE-560 Submit/Procure/Manufacture/Deliver Main Stream Bio-Reactor E&M Equip. - LALG 349 16-Jul-24 A 08-Jan-26 -338

PRE-580 Submit/Procure/Manufacture/Deliver Main Stream Bio-Reactor E&M Equip. - MVAC 138 16-Dec-24 A 16-Jul-25 -162

Tertiary Treatment SystemTertiary Treatment SystemTertiary Treatment SystemTertiary Treatment SystemTertiary Treatment SystemTertiary Treatment System

PRE-600 Submit/Procure/Manufacture/Deliver TTS Equip. - UV disinfection system 510 08-Sep-22 A 28-Mar-25 -72

PRE-240 Submit/Procure/Manufacture/Deliver TTS Equip. - Disc Filter 600 27-Sep-22 A 28-Apr-25 -103

PRE-590 Submit/Procure/Manufacture/Deliver TTS Equip. - Chemical cleaning system 480 18-Nov-22 A 15-Jun-25 -151

PRE-630 Submit/Procure/Manufacture/Deliver TTS Equip. - Penstocks and stoplogs 435 30-Nov-22 A 27-Sep-25 -255

PRE-620 Submit/Procure/Manufacture/Deliver TTS Equip. - LALG 151 27-Mar-23 A 27-Sep-25 -255

PRE-690 Submit/Procure/Manufacture/Deliver TTS Equip. - DOU-02 506 07-Sep-23 A 12-Dec-25 -331

Site Establishment WorksSite Establishment WorksSite Establishment WorksSite Establishment WorksSite Establishment WorksSite Establishment Works

Portion 3 - PST, SDB, Admin. BldgPortion 3 - PST, SDB, Admin. BldgPortion 3 - PST, SDB, Admin. BldgPortion 3 - PST, SDB, Admin. BldgPortion 3 - PST, SDB, Admin. BldgPortion 3 - PST, SDB, Admin. Bldg

P3-140 Portion 3 - Carry out RAP 24 21-Aug-24 A 18-Mar-25 -138

P3-150 Portion 3 - Submit Remediation Report 18 19-Mar-25 09-Apr-25 -138

Portion 4 - EVAPortion 4 - EVAPortion 4 - EVAPortion 4 - EVAPortion 4 - EVAPortion 4 - EVA

P4-100 Portion 4 - Initial Survey and Record, Underground Utilities Detection 12 27-Mar-25 10-Apr-25 508

P4-110 Portion 4 -  Installation of Water Barriers, Clearance, Haul Road  and Temp Facilities 12 27-Mar-25 10-Apr-25 508
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52 53 54 55 56 57 58

February March April May June July August

Mechanical for Administration Building (ADB)

Electrical & Control for Administration Building

BS for Administration Building (ADB) - Prep(6

Drainage systems at base slab / foundation levels - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & Approval(7d)

Street fire hydrant system - Prep(60d), Sub.&Review(45d), Comment&Resub (14d) & A

Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - 1st draft

Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - revised draft

Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - 1st draft

Submit/review/approval Operation and M

Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - 1st draft

Submit/review/approval Operation and M

Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - 1st draft

Submit/review/approval Operation and M

Submit/review/approval Operation and Maintenance (O&M) Manuals and Installation Manuals - 1st draft

Submit/review/approval Operation and M

Submit/review/approval Operation and M

Submit/review/approval Operation and M

Submit/review/approval Commissioning Plan and Procedures

Submit/Procure/Manufacture/Deliver New Inlet Works Equip. - MVAC-Ventilation Fan

Submit/Procure/Manufacture/Deliver Sludge Digester Tank - Flame Arresters

Submit/Procure/Manufacture/Deliver Sludge Digester Tank - Inspection Windows for Sludge Anaerobic Sys

Submit/Procure/Manufacture/Deliver Sludge Digester Tank - Gas Take Off Dome for Sludge Anaerobic Dige

Submit/Procure/Manufacture/Deliver Sludge Digester Tank - Telesccpic Valve for Sludge Anaerobic Digesti

Submit/Procure/Manufacture/Deliver Sludge Digester Tank - Ferric Chloride Dosing Pump

Submit/Procure/Manufacture/Deliver Sludge Digester Tank - Ferric Chloride Tra

Submit/Procure/Manufacture/Deliver Sludge Thickening System - Pump and jet mixer

Submit/Procure/Manufacture/Deliver Sludge Thickening System - LALG

Submit/Procure/Manufacture/Deliver Sludge Thickening System - Polymer preparation system

Submit/Procure/Manufacture/Deliver Sludge Thickening System - DOU-03

Submit/Procure/Manufacture/Deliver Sludge Thickening System - MVAC

Submit/Procure/Manufacture

Submit/Procure/Manufacture/Deliver TTS Equip. - UV disinfection system

Submit/Procure/Manufacture/Deliver TTS Equip. - Disc Filter

Submit/Procure/Manufacture/Deliver TTS Equip. - Chemical cleaning s

Portion 3 - Carry out RAP

Portion 3 - Submit Remediation Report

Portion 4 - Initial Survey and Record, Underground Utilities Detection

Portion 4 -  Installation of Water Barriers, Clearance, Haul Road  and Temp Facilities
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Actual Work

Remaining Work
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Activity ID Activity Name Orig

Dur

Early Start Early Finish Total Float

Statutory Submission & ApprovalStatutory Submission & ApprovalStatutory Submission & ApprovalStatutory Submission & ApprovalStatutory Submission & ApprovalStatutory Submission & Approval

WSD Submission & ApprovalWSD Submission & ApprovalWSD Submission & ApprovalWSD Submission & ApprovalWSD Submission & ApprovalWSD Submission & Approval

WSD-1030 WSD - Form WWO46 Part 1 and 2 PM&WSD review and approval 90 26-Jun-24 A 10-Apr-25 -396

EMSD Submission & ApprovalEMSD Submission & ApprovalEMSD Submission & ApprovalEMSD Submission & ApprovalEMSD Submission & ApprovalEMSD Submission & Approval

Biogas System (ATAL)Biogas System (ATAL)Biogas System (ATAL)Biogas System (ATAL)Biogas System (ATAL)Biogas System (ATAL)

Phase 1Phase 1Phase 1Phase 1Phase 1Phase 1

ATAL-FS-0020 Form 105 for Biogas Holder Tank 1(Submission and Approval Period) 184 03-Jun-24 A 15-Jun-25 131

EPD Submission & Approval for VEPEPD Submission & Approval for VEPEPD Submission & Approval for VEPEPD Submission & Approval for VEPEPD Submission & Approval for VEPEPD Submission & Approval for VEP

EPD-1030 EPD - VEP RtC to DSD and EPD 7 24-Oct-24 A 07-Mar-25 -229

EPD-1060 EPD - VEP Gazette 28 08-Mar-25 04-Apr-25 -229

EPD-1070 EPD - VEP approval 7 05-Apr-25 11-Apr-25 -229

Zone 1 ConstructionZone 1 ConstructionZone 1 ConstructionZone 1 ConstructionZone 1 ConstructionZone 1 Construction

CLP Substations No. 1 & 2CLP Substations No. 1 & 2CLP Substations No. 1 & 2CLP Substations No. 1 & 2CLP Substations No. 1 & 2CLP Substations No. 1 & 2

CLP Substation No. 1 & 2 & DSD 11kV Switchgear - GRC CladdingCLP Substation No. 1 & 2 & DSD 11kV Switchgear - GRC CladdingCLP Substation No. 1 & 2 & DSD 11kV Switchgear - GRC CladdingCLP Substation No. 1 & 2 & DSD 11kV Switchgear - GRC CladdingCLP Substation No. 1 & 2 & DSD 11kV Switchgear - GRC CladdingCLP Substation No. 1 & 2 & DSD 11kV Switchgear - GRC Cladding

CLP-1590 CLP Substation No.1 & 2 & DSD11KV Switchgear - GRC cladding - fabrication 60 21-Feb-24 A 16-Apr-25 511

CLP-1600 CLP Substation No.1 & 2 & DSD11KV Switchgear - GRC cladding - installation 75 18-Sep-24 A 16-Jun-25 505

Modification of Existing Emergency Bypass ChamberModification of Existing Emergency Bypass ChamberModification of Existing Emergency Bypass ChamberModification of Existing Emergency Bypass ChamberModification of Existing Emergency Bypass ChamberModification of Existing Emergency Bypass Chamber

Emergency Bypass Chamber - Foundation and ELSEmergency Bypass Chamber - Foundation and ELSEmergency Bypass Chamber - Foundation and ELSEmergency Bypass Chamber - Foundation and ELSEmergency Bypass Chamber - Foundation and ELSEmergency Bypass Chamber - Foundation and ELS

IW-3360 IW - Modification of Existing Emergency Bypass Chamber - Excavation: FEL -2.0 to -3.8mPD (84m3) 20 16-Jan-25 A 19-Feb-25 A

IW-3370 IW - Modification of Existing Emergency Bypass Chamber - Backfill rockfill to -2.0mPD 3 20-Feb-25 A 22-Mar-25 -428

IW-3380 IW - Modification of Existing Emergency Bypass Chamber - Remove S3 4 24-Mar-25 27-Mar-25 -428

IW-3390 IW - Modification of Existing Emergency Bypass Chamber - Backfill rockfill to -1.3mPD 4 28-Mar-25 01-Apr-25 -428

Emergency Bypass Chamber - Structural WorksEmergency Bypass Chamber - Structural WorksEmergency Bypass Chamber - Structural WorksEmergency Bypass Chamber - Structural WorksEmergency Bypass Chamber - Structural WorksEmergency Bypass Chamber - Structural Works

Emergency Bypass Chamber - Structural modification at Existing EBCEmergency Bypass Chamber - Structural modification at Existing EBCEmergency Bypass Chamber - Structural modification at Existing EBCEmergency Bypass Chamber - Structural modification at Existing EBCEmergency Bypass Chamber - Structural modification at Existing EBCEmergency Bypass Chamber - Structural modification at Existing EBC

IW-3530 IW - Modification of Existing Emergency Bypass Chamber - Blinding and waterproofing 3 02-Apr-25 04-Apr-25 -428

IW-3110 IW - Modification of Existing Emergency Bypass Chamber - Construct base slab 6 07-Apr-25 12-Apr-25 -428

IW-3160 IW - Modification of Existing Emergency Bypass Chamber - Remove formwork, backfill, Remove S2 6 14-Apr-25 23-Apr-25 -428

IW-3120 IW - Modification of Existing Emergency Bypass Chamber - Construct wall and backfill to S1 6 24-Apr-25 30-Apr-25 -428

IW-3170 IW - Modification of Existing Emergency Bypass Chamber - Remove formwork, waterproofing, backfill, Remove S1 6 02-May-25 09-May-25 -428

IW-3180 IW - Modification of Existing Emergency Bypass Chamber - Construct wall / top slab 8 10-May-25 19-May-25 -428

IW-3140 IW - Modification of Existing Emergency Bypass Chamber - Install bulkhead at existing chamber 7 20-May-25 27-May-25 -428

IW-3540 IW - Modification of Existing Emergency Bypass Chamber - Remove formwork/falsework, waterproofing, backfill to GL 8 20-May-25 28-May-25 -402

Emergency Bypass Chamber - Manhole MHA1Emergency Bypass Chamber - Manhole MHA1Emergency Bypass Chamber - Manhole MHA1Emergency Bypass Chamber - Manhole MHA1Emergency Bypass Chamber - Manhole MHA1Emergency Bypass Chamber - Manhole MHA1

IW-3100 IW - Modification of Existing Emergency Bypass Chamber - MHA1 - Excavation: FEL +1.0 to -3.35mPD (481m3) 1 16-Jan-25 A 19-Feb-25 A

IW-3620 IW - Modification of Existing Emergency Bypass Chamber - MHA1 - Backfill rockfill to -2.0mPD 3 20-Feb-25 A 22-Mar-25 -389

IW-3630 IW - Modification of Existing Emergency Bypass Chamber - MHA1 - Remove S3 4 24-Mar-25 27-Mar-25 -389

IW-3640 IW - Modification of Existing Emergency Bypass Chamber - MHA1 - Backfill rockfill to -1.3mPD 4 28-Mar-25 01-Apr-25 -389

IW-3550 IW - Modification of Existing Emergency Bypass Chamber - MHA1 - Blinding and waterproofing 3 02-Apr-25 04-Apr-25 -389

Inlet Works (IW)Inlet Works (IW)Inlet Works (IW)Inlet Works (IW)Inlet Works (IW)Inlet Works (IW)

IW Foundation & ELS WorksIW Foundation & ELS WorksIW Foundation & ELS WorksIW Foundation & ELS WorksIW Foundation & ELS WorksIW Foundation & ELS Works

IW BasementIW BasementIW BasementIW BasementIW BasementIW Basement

Water Tightness Test for IW BasementWater Tightness Test for IW BasementWater Tightness Test for IW BasementWater Tightness Test for IW BasementWater Tightness Test for IW BasementWater Tightness Test for IW Basement

Z1-IW-7090 IWB - Strike formwork and make good for water tightness test (Inlet channel, -0.5 to +5mPD) 5 02-Jan-25 A 27-Jan-25 A

Z1-IW-4110 IWB - Water Tightness Test Phase 5 (inlet channel no. 2) 28 28-Jan-25 A 15-Mar-25 -406

IW Civil and Structural WorksIW Civil and Structural WorksIW Civil and Structural WorksIW Civil and Structural WorksIW Civil and Structural WorksIW Civil and Structural Works

IW SuperstructureIW SuperstructureIW SuperstructureIW SuperstructureIW SuperstructureIW Superstructure

RC WorksRC WorksRC WorksRC WorksRC WorksRC Works

Zone A3Zone A3Zone A3Zone A3Zone A3Zone A3

Z1-IW-7080 IWS (A3) -  Roof Slab of Falseworks, Formworks and RC Works (+18.2mPD) 14 01-Jan-25 A 25-Jan-25 A

IW ABWF WorksIW ABWF WorksIW ABWF WorksIW ABWF WorksIW ABWF WorksIW ABWF Works

IW ABWF Works 1st fix for E&M handoverIW ABWF Works 1st fix for E&M handoverIW ABWF Works 1st fix for E&M handoverIW ABWF Works 1st fix for E&M handoverIW ABWF Works 1st fix for E&M handoverIW ABWF Works 1st fix for E&M handover

IW ABWF Works - Zone A/DIW ABWF Works - Zone A/DIW ABWF Works - Zone A/DIW ABWF Works - Zone A/DIW ABWF Works - Zone A/DIW ABWF Works - Zone A/D

Below +11.8mPDBelow +11.8mPDBelow +11.8mPDBelow +11.8mPDBelow +11.8mPDBelow +11.8mPD

Dry AreaDry AreaDry AreaDry AreaDry AreaDry Area

IW-2780 Inlet Work - ABWF Works 1st fix @ Ground Floor (basement to +11.8mPD) 12 19-Oct-24 A 15-Mar-25 -479

Above +11.8mPDAbove +11.8mPDAbove +11.8mPDAbove +11.8mPDAbove +11.8mPDAbove +11.8mPD

IW-3010 Inlet Work - ABWF Works 1st fix @ First Floor (Zone A, +11.8 to +18.3mPD) 12 14-Oct-24 A 12-Mar-25 -454

IW ABWF Works - RoofIW ABWF Works - RoofIW ABWF Works - RoofIW ABWF Works - RoofIW ABWF Works - RoofIW ABWF Works - Roof

IW-3030 Inlet Work - ABWF Works @ External Wall 120 02-Dec-24 A 14-Jun-25 -295

IW-3000 Inlet Work - ABWF Works @ Roof Floor (+18.3mPD) 28 03-Feb-25 A 29-Mar-25 -236

IW Transformer House No. 1IW Transformer House No. 1IW Transformer House No. 1IW Transformer House No. 1IW Transformer House No. 1IW Transformer House No. 1

IW Tx1 E&M WorksIW Tx1 E&M WorksIW Tx1 E&M WorksIW Tx1 E&M WorksIW Tx1 E&M WorksIW Tx1 E&M Works

IW-3660 TX House No. 1 - Temination Works (11KV Room to TX1) & T&C 12 14-Apr-25 30-Apr-25 -409

IW E&M WorksIW E&M WorksIW E&M WorksIW E&M WorksIW E&M WorksIW E&M Works

ATAL-0000 IW - E&M Handover @ below +11.8mPD (Zone D, grit traps 1-3) 0 27-Jan-25 A

ATAL-2050 IW - E&M Handover @ below +11.8mPD (Zone A, Influent Channel, Fine Screen1-4, Distribution Channel)) 0 27-Jan-25 A

ATAL-1836 IW - E&M Handover @ below +6.0mPD (Zone A, coarse screen channel) 0 10-Feb-25 A

ATAL-1140 IW - E&M Handover @ below +18.3mPD (Zone A) 0 20-Feb-25 A

ATAL-1834 IW - E&M Handover @ below +6.0mPD (Zone A, wet well 2) 0 20-Feb-25 A

ATAL-1830 IW - E&M Handover @ below +6.0mPD (Zone A, inlet channel) 0 15-Mar-25 -406

ATAL-1838 IW - E&M Handover @ below +6.0mPD (Zone A, inlet dry well, ventilation room) 0 15-Mar-25 -479

Pre-treatment Zone (Below 11.8 mPD)Pre-treatment Zone (Below 11.8 mPD)Pre-treatment Zone (Below 11.8 mPD)Pre-treatment Zone (Below 11.8 mPD)Pre-treatment Zone (Below 11.8 mPD)Pre-treatment Zone (Below 11.8 mPD)

Penstock & Stoplogs x 34 sets at inlet, Coarse Screen ChannelsPenstock & Stoplogs x 34 sets at inlet, Coarse Screen ChannelsPenstock & Stoplogs x 34 sets at inlet, Coarse Screen ChannelsPenstock & Stoplogs x 34 sets at inlet, Coarse Screen ChannelsPenstock & Stoplogs x 34 sets at inlet, Coarse Screen ChannelsPenstock & Stoplogs x 34 sets at inlet, Coarse Screen Channels

26 02 09 16 23 02 09 16 23 30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03

52 53 54 55 56 57 58

February March April May June July August

WSD - Form WWO46 Part 1 and 2 PM&WSD review and approval

Form 105 for Biogas Holder Tank 1(Submission and Approval Period)

EPD - VEP RtC to DSD and EPD

EPD - VEP Gazette

EPD - VEP approval

CLP Substation No.1 & 2 & DSD11KV Switchgear - GRC cladding - fabrication

CLP Substation No.1 & 2 & DSD11KV Switchgear - GRC cladding - in

IW - Modification of Existing Emergency Bypass Chamber - Excavation: FEL -2.0 to -3.8mPD (84m3)

IW - Modification of Existing Emergency Bypass Chamber - Backfill rockfill to -2.0mPD

IW - Modification of Existing Emergency Bypass Chamber - Remove S3

IW - Modification of Existing Emergency Bypass Chamber - Backfill rockfill to -1.3mPD

IW - Modification of Existing Emergency Bypass Chamber - Blinding and waterproofing

IW - Modification of Existing Emergency Bypass Chamber - Construct base slab

IW - Modification of Existing Emergency Bypass Chamber - Remove formwork, backfill, Remove S2

IW - Modification of Existing Emergency Bypass Chamber - Construct wall and backfill to S1

IW - Modification of Existing Emergency Bypass Chamber - Remove formwork, waterproofing, backfill, Remove S1

IW - Modification of Existing Emergency Bypass Chamber - Construct wall / top slab

IW - Modification of Existing Emergency Bypass Chamber - Install bulkhead at existing chamber

IW - Modification of Existing Emergency Bypass Chamber - Remove formwork/falsework, water

IW - Modification of Existing Emergency Bypass Chamber - MHA1 - Excavation: FEL +1.0 to -3.35mPD (481m3)

IW - Modification of Existing Emergency Bypass Chamber - MHA1 - Backfill rockfill to -2.0mPD

IW - Modification of Existing Emergency Bypass Chamber - MHA1 - Remove S3

IW - Modification of Existing Emergency Bypass Chamber - MHA1 - Backfill rockfill to -1.3mPD

IW - Modification of Existing Emergency Bypass Chamber - MHA1 - Blinding and waterproofing

IWB - Strike formwork and make good for water tightness test (Inlet channel, -0.5 to +5mPD)

IWB - Water Tightness Test Phase 5 (inlet channel no. 2)

IWS (A3) -  Roof Slab of Falseworks, Formworks and RC Works (+18.2mPD)

Inlet Work - ABWF Works 1st fix @ Ground Floor (basement to +11.8mPD)

Inlet Work - ABWF Works 1st fix @ First Floor (Zone A, +11.8 to +18.3mPD)

Inlet Work - ABWF Works @ External Wall

Inlet Work - ABWF Works @ Roof Floor (+18.3mPD)

TX House No. 1 - Temination Works (11KV Room to TX1) & T&C

IW - E&M Handover @ below +11.8mPD (Zone D, grit traps 1-3)

IW - E&M Handover @ below +11.8mPD (Zone A, Influent Channel, Fine Screen1-4, Distribution Channel))

IW - E&M Handover @ below +6.0mPD (Zone A, coarse screen channel)

IW - E&M Handover @ below +18.3mPD (Zone A)

IW - E&M Handover @ below +6.0mPD (Zone A, wet well 2)

IW - E&M Handover @ below +6.0mPD (Zone A, inlet channel)

IW - E&M Handover @ below +6.0mPD (Zone A, inlet dry well, ventilation room)

Remaining Level of Ef...

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Orig

Dur

Early Start Early Finish Total Float

ATAL-1150 IW - Unloading of Penstock & Stoplogs x 34 Nos 10 21-Feb-25 A 10-Mar-25 -446

ATAL-1152 IW - Penstock x 12 Nos * 78 11-Mar-25 17-Jun-25 -446

ATAL-1154 IW - Stoplogs  x 12 Nos * 78 11-Mar-25 17-Jun-25 -446

Fixed Bar Screens c/w grab unit x 2 SetsFixed Bar Screens c/w grab unit x 2 SetsFixed Bar Screens c/w grab unit x 2 SetsFixed Bar Screens c/w grab unit x 2 SetsFixed Bar Screens c/w grab unit x 2 SetsFixed Bar Screens c/w grab unit x 2 Sets

ATAL-1180 IW - Fixed Bar Screens c/w grab unit x 2 Sets 72 17-Mar-25 16-Jun-25 -406

Coarse Screening SystemCoarse Screening SystemCoarse Screening SystemCoarse Screening SystemCoarse Screening SystemCoarse Screening System

ATAL-1210 IW - Monoril LA-01-02 for Compactors x 3 sets 30 21-Nov-24 A 01-Mar-25 -442

ATAL-1190 IW - Coarse Screens x 3 Sets 28 03-Mar-25 03-Apr-25 -431

ATAL-1194 IW - Compactors x 3 Sets 60 03-Mar-25 17-May-25 -442

ATAL-1192 IW - Coarse Screen Conveyors x 10 Sets 21 04-Apr-25 03-May-25 -431

ATAL-1196 IW - Coarse Screen / Compactors / Conveyors - Divertors and Connectors 28 19-May-25 20-Jun-25 -442

Inlet Pumping Station with Pipes, Valves and FittingsInlet Pumping Station with Pipes, Valves and FittingsInlet Pumping Station with Pipes, Valves and FittingsInlet Pumping Station with Pipes, Valves and FittingsInlet Pumping Station with Pipes, Valves and FittingsInlet Pumping Station with Pipes, Valves and Fittings

ATAL-1860 IW - EOT Crane LA-01-09 at +18.3 Level for Inlet Pumping System 36 01-Jan-25 A 17-Mar-25 -479

ATAL-1200 IW - Inlet Pumping Station with Pipes, Valves and Fittings (0.75set) * 111 18-Mar-25 02-Aug-25 -479

Pre-treatment Zone (Above 11.8 mPD)Pre-treatment Zone (Above 11.8 mPD)Pre-treatment Zone (Above 11.8 mPD)Pre-treatment Zone (Above 11.8 mPD)Pre-treatment Zone (Above 11.8 mPD)Pre-treatment Zone (Above 11.8 mPD)

Penstock & Stoplogs X 56 Sets at Fine Screen, Grit Removal channelsPenstock & Stoplogs X 56 Sets at Fine Screen, Grit Removal channelsPenstock & Stoplogs X 56 Sets at Fine Screen, Grit Removal channelsPenstock & Stoplogs X 56 Sets at Fine Screen, Grit Removal channelsPenstock & Stoplogs X 56 Sets at Fine Screen, Grit Removal channelsPenstock & Stoplogs X 56 Sets at Fine Screen, Grit Removal channels

ATAL-1160 IW - Unloading of Penstock & Stoplogs x 56 Nos 10 10-Feb-25 A 13-Mar-25 -394

ATAL-1162 IW - Penstock x 10 Nos * 42 10-Feb-25 A 03-May-25 -394

ATAL-1164 IW - Stoplogs  x 20 Nos * 42 10-Feb-25 A 03-May-25 -394

ATAL-1168 IW - Leakage Test - Combining Stoplogs / Penstocks * 21 06-May-25 29-May-25 -371

ATAL-2010 IW - Penstock x 10 Nos 42 06-May-25 24-Jun-25 -394

ATAL-2020 IW - Stoplogs  x 16 Nos 42 06-May-25 24-Jun-25 -394

Fine Screening SystemFine Screening SystemFine Screening SystemFine Screening SystemFine Screening SystemFine Screening System

ATAL-1220 IW - Fine Screens x 3 Sets * 30 27-Jan-25 A 24-Mar-25 -413

ATAL-1222 IW - Fine Screen Conveyors x 6 Sets * 21 25-Mar-25 22-Apr-25 -413

ATAL-1224 IW - Fine Screen Conveyors - Divertors and Discharge Tube Connectors * 28 23-Apr-25 27-May-25 -413

Grit Removal SystemGrit Removal SystemGrit Removal SystemGrit Removal SystemGrit Removal SystemGrit Removal System

ATAL-1850 IW - EOT Crane LA-01-08 for Grit Classifiers 30 25-Nov-24 A 29-Mar-25 -479

ATAL-1230 IW - Grit Chamber/Trap x 2 Sets * 48 31-Mar-25 02-Jun-25 -427

ATAL-1232 IW - Grit Classifiers x 4 Sets 36 31-Mar-25 17-May-25 -477

ATAL-1234 IW - Grit Classifiers Conveyor x 2 Sets 62 19-May-25 31-Jul-25 -477

DOU-01 System - 01DOU-01 System - 01DOU-01 System - 01DOU-01 System - 01DOU-01 System - 01DOU-01 System - 01

ATAL-1980 IW - DOU Equipment Installation (Biotrick Filter 1C to 1F, nutrient storage tank, 2nd batch FRP pipe) * 36 01-Mar-25 A 26-Apr-25 -453

ATAL-1990 IW - DOU Equipment Installation (Activated carbon filer 1A&1B, air extraction fans&dehumidfier,3rd&4th batch FRP pipe) 
*

36 28-Apr-25 11-Jun-25 -453

LV Switch Room (IW + PST)LV Switch Room (IW + PST)LV Switch Room (IW + PST)LV Switch Room (IW + PST)LV Switch Room (IW + PST)LV Switch Room (IW + PST)

ATAL-1270 IW - LVSB and PLC Panel, Station, UPS System Installation * 36 09-Sep-24 A 28-Jun-25 -463

Electrical WorksElectrical WorksElectrical WorksElectrical WorksElectrical WorksElectrical Works

ATAL-1340 IW - Electrical - Cable Containment Installation - LVSB to Equipment * 60 24-Oct-24 A 12-Jul-25 -468

ATAL-1350 IW - Electrical - Local Control Panel Installation * 60 15-Nov-24 A 12-Jul-25 -468

ATAL-1370 IW - Electrical - Cabling Works * 45 15-Nov-24 A 12-Jul-25 -468

ATAL-1380 IW - Electrical - Installation of Termination Box * 60 15-Nov-24 A 12-Jul-25 -468

Instrumentation & SCADA WorksInstrumentation & SCADA WorksInstrumentation & SCADA WorksInstrumentation & SCADA WorksInstrumentation & SCADA WorksInstrumentation & SCADA Works

ATAL-1420 IW - Instrument & SCADA - Cable Containment Installation & Cabling Works - PLC Panel to Equipment 80 02-Apr-25 12-Jul-25 -457

ATAL-1400 IW - Instrument & SCADA - Instrument Installation & Inspection 52 26-May-25 26-Jul-25 -457

ATAL-1440 IW - Instrument & SCADA - Termination Works 52 26-May-25 26-Jul-25 -457

Primary Sedimentation Tank (PST)Primary Sedimentation Tank (PST)Primary Sedimentation Tank (PST)Primary Sedimentation Tank (PST)Primary Sedimentation Tank (PST)Primary Sedimentation Tank (PST)

PST ABWF, E&M & T&CPST ABWF, E&M & T&CPST ABWF, E&M & T&CPST ABWF, E&M & T&CPST ABWF, E&M & T&CPST ABWF, E&M & T&C

PST Stage 1PST Stage 1PST Stage 1PST Stage 1PST Stage 1PST Stage 1

PST Stage 1 - E&M Installation WorksPST Stage 1 - E&M Installation WorksPST Stage 1 - E&M Installation WorksPST Stage 1 - E&M Installation WorksPST Stage 1 - E&M Installation WorksPST Stage 1 - E&M Installation Works

Phase 1 (GL A-H, PST 1-3, Outlet Channel)Phase 1 (GL A-H, PST 1-3, Outlet Channel)Phase 1 (GL A-H, PST 1-3, Outlet Channel)Phase 1 (GL A-H, PST 1-3, Outlet Channel)Phase 1 (GL A-H, PST 1-3, Outlet Channel)Phase 1 (GL A-H, PST 1-3, Outlet Channel)

PST Stage 1 - E&M Installation Works at Setting Zone (PST 1-3)PST Stage 1 - E&M Installation Works at Setting Zone (PST 1-3)PST Stage 1 - E&M Installation Works at Setting Zone (PST 1-3)PST Stage 1 - E&M Installation Works at Setting Zone (PST 1-3)PST Stage 1 - E&M Installation Works at Setting Zone (PST 1-3)PST Stage 1 - E&M Installation Works at Setting Zone (PST 1-3)

PST 1PST 1PST 1PST 1PST 1PST 1

PST 1 - Inclined Plate Settling SystemPST 1 - Inclined Plate Settling SystemPST 1 - Inclined Plate Settling SystemPST 1 - Inclined Plate Settling SystemPST 1 - Inclined Plate Settling SystemPST 1 - Inclined Plate Settling System

PST-3325 PST Stage 1 - PST1 - Installation of removable walkway at +9.2mPD 7 10-Mar-25* 17-Mar-25 -338

ATALPST-5410 PST Stage 1 -  PST1 - Water Spray Pipe and Nozzle Installation c/w pressure test & inspection 12 18-Mar-25 31-Mar-25 -338

PST 1 - Compressors , Air blowers c/w associated fittingsPST 1 - Compressors , Air blowers c/w associated fittingsPST 1 - Compressors , Air blowers c/w associated fittingsPST 1 - Compressors , Air blowers c/w associated fittingsPST 1 - Compressors , Air blowers c/w associated fittingsPST 1 - Compressors , Air blowers c/w associated fittings

ATALPST-5470 PST Stage 1 - PST1 - All other process pipes above 11.8 mPD including DO Pipes, Plant Service Water Pipes, Air Pipe 21 01-Apr-25 29-Apr-25 -337

PST 2PST 2PST 2PST 2PST 2PST 2

PST 2 - Compressors , Air blowers c/w associated fittingsPST 2 - Compressors , Air blowers c/w associated fittingsPST 2 - Compressors , Air blowers c/w associated fittingsPST 2 - Compressors , Air blowers c/w associated fittingsPST 2 - Compressors , Air blowers c/w associated fittingsPST 2 - Compressors , Air blowers c/w associated fittings

ATALPST-6850 PST Stage 1 - PST2 - All other process pipes above 11.8 mPD including DO Pipes, Plant Service Water Pipes, Air Pipe 24 02-Aug-24 A 06-Mar-25 -315

PST 3PST 3PST 3PST 3PST 3PST 3

PST 3 - Inclined Plate Settling SystemPST 3 - Inclined Plate Settling SystemPST 3 - Inclined Plate Settling SystemPST 3 - Inclined Plate Settling SystemPST 3 - Inclined Plate Settling SystemPST 3 - Inclined Plate Settling System

PST-3335 PST Stage 1 - PST3 Installation of removable walkway at +9.2mPD 7 01-Mar-25* 08-Mar-25 -338

ATALPST-6710 PST Stage 1 -  PST3 - Water Spray Pipe and Nozzle Installation c/w pressure test & inspection 12 10-Mar-25 22-Mar-25 -331

PST 3 - Compressors , Air blowers c/w associated fittingsPST 3 - Compressors , Air blowers c/w associated fittingsPST 3 - Compressors , Air blowers c/w associated fittingsPST 3 - Compressors , Air blowers c/w associated fittingsPST 3 - Compressors , Air blowers c/w associated fittingsPST 3 - Compressors , Air blowers c/w associated fittings

ATALPST-6740 PST Stage 1 - PST3 - All other process pipes above 11.8 mPD including DO Pipes, Plant Service Water Pipes, Air Pipe 22 24-Mar-25 22-Apr-25 -330

Phase 2 (GL H-I, (Inlet Channel, Pump Room) Handover for PST early commissioning *Phase 2 (GL H-I, (Inlet Channel, Pump Room) Handover for PST early commissioning *Phase 2 (GL H-I, (Inlet Channel, Pump Room) Handover for PST early commissioning *Phase 2 (GL H-I, (Inlet Channel, Pump Room) Handover for PST early commissioning *Phase 2 (GL H-I, (Inlet Channel, Pump Room) Handover for PST early commissioning *Phase 2 (GL H-I, (Inlet Channel, Pump Room) Handover for PST early commissioning *

PST Stage 1 -  Compressors , Air blowers c/w associated fittingsPST Stage 1 -  Compressors , Air blowers c/w associated fittingsPST Stage 1 -  Compressors , Air blowers c/w associated fittingsPST Stage 1 -  Compressors , Air blowers c/w associated fittingsPST Stage 1 -  Compressors , Air blowers c/w associated fittingsPST Stage 1 -  Compressors , Air blowers c/w associated fittings

ATALPST-6770 PST Stage 1 -  GLH-I - All other process pipes above 11.8 mPD including DO Pipes, Plant Service Water Pipes, Air Pipe 28 01-Apr-25 09-May-25 -335

PST Stage 1 - Electrical Works (PST 1-3, Inlet/Outlet Channel&Pump Room)PST Stage 1 - Electrical Works (PST 1-3, Inlet/Outlet Channel&Pump Room)PST Stage 1 - Electrical Works (PST 1-3, Inlet/Outlet Channel&Pump Room)PST Stage 1 - Electrical Works (PST 1-3, Inlet/Outlet Channel&Pump Room)PST Stage 1 - Electrical Works (PST 1-3, Inlet/Outlet Channel&Pump Room)PST Stage 1 - Electrical Works (PST 1-3, Inlet/Outlet Channel&Pump Room)

ATALPST-5660 PST Stage 1 - Electrical Works - Cable Containment Installation - LVSB@IW to Equipment 27 24-Oct-24 A 10-Mar-25 -316

ATALPST-5670 PST Stage 1 - Electrical Works - Local Control Panel Installation 26 11-Mar-25 10-Apr-25 -315

26 02 09 16 23 02 09 16 23 30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03

52 53 54 55 56 57 58

February March April May June July August

IW - Unloading of Penstock & Stoplogs x 34 Nos

IW - Penstock x 12 Nos *

IW - Stoplogs  x 12 Nos *

IW - Fixed Bar Screens c/w grab unit x 2 Sets

IW - Monoril LA-01-02 for Compactors x 3 sets

IW - Coarse Screens x 3 Sets

IW - Compactors x 3 Sets

IW - Coarse Screen Conveyors x 10 Sets

IW - Coarse Screen / Compactors / Conveyors - Divertors and C

IW - EOT Crane LA-01-09 at +18.3 Level for Inlet Pumping System

IW - In

IW - Unloading of Penstock & Stoplogs x 56 Nos

IW - Penstock x 10 Nos *

IW - Stoplogs  x 20 Nos *

IW - Leakage Test - Combining Stoplogs / Penstocks *

IW - Penstock x 10 Nos

IW - Stoplogs  x 16 Nos

IW - Fine Screens x 3 Sets *

IW - Fine Screen Conveyors x 6 Sets *

IW - Fine Screen Conveyors - Divertors and Discharge Tube Connectors *

IW - EOT Crane LA-01-08 for Grit Classifiers

IW - Grit Chamber/Trap x 2 Sets *

IW - Grit Classifiers x 4 Sets

IW - Grit C

IW - DOU Equipment Installation (Biotrick Filter 1C to 1F, nutrient storage tank, 2nd batch FRP pipe) *

IW - DOU Equipment Installation (Activated carbon filer 1A&1B, air extraction

IW - LVSB and PLC Panel, Station, UPS System Insta

IW - Electrical - Cable Containmen

IW - Electrical - Local Control Pane

IW - Electrical - Cabling Works *

IW - Electrical - Installation of Termin

IW - Instrument & SCADA - Cable C

IW - Instrument 

IW - Instrument 

PST Stage 1 - PST1 - Installation of removable walkway at +9.2mPD

PST Stage 1 -  PST1 - Water Spray Pipe and Nozzle Installation c/w pressure test & inspection

PST Stage 1 - PST1 - All other process pipes above 11.8 mPD including DO Pipes, Plant Service Water Pipes, Air Pipe

PST Stage 1 - PST2 - All other process pipes above 11.8 mPD including DO Pipes, Plant Service Water Pipes, Air Pipe

PST Stage 1 - PST3 Installation of removable walkway at +9.2mPD

PST Stage 1 -  PST3 - Water Spray Pipe and Nozzle Installation c/w pressure test & inspection

PST Stage 1 - PST3 - All other process pipes above 11.8 mPD including DO Pipes, Plant Service Water Pipes, Air Pipe

PST Stage 1 -  GLH-I - All other process pipes above 11.8 mPD including DO Pipes, Plant Service Water Pipes, Air Pipe

PST Stage 1 - Electrical Works - Cable Containment Installation - LVSB@IW to Equipment

PST Stage 1 - Electrical Works - Local Control Panel Installation

Remaining Level of Ef...

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Orig

Dur

Early Start Early Finish Total Float

ATALPST-5680 PST Stage 1 - Electrical Works - Cabling Works 26 11-Mar-25 10-Apr-25 -315

ATALPST-5690 PST Stage 1 - Electrical Works - Termination Works 26 11-Mar-25 10-Apr-25 -315

PST Stage 1 - Instrumentation & SCADA Works (PST 1-3, Inlet/Outlet Channel & Pump Room)PST Stage 1 - Instrumentation & SCADA Works (PST 1-3, Inlet/Outlet Channel & Pump Room)PST Stage 1 - Instrumentation & SCADA Works (PST 1-3, Inlet/Outlet Channel & Pump Room)PST Stage 1 - Instrumentation & SCADA Works (PST 1-3, Inlet/Outlet Channel & Pump Room)PST Stage 1 - Instrumentation & SCADA Works (PST 1-3, Inlet/Outlet Channel & Pump Room)PST Stage 1 - Instrumentation & SCADA Works (PST 1-3, Inlet/Outlet Channel & Pump Room)

ATALPST-5720 PST Stage 1 - SCADA - Cable Containment Installation - LVSB@IW to Equipment 38 24-Oct-24 A 22-Mar-25 -342

ATALPST-5700 PST Stage 1 - SCADA - Instrument Installation & Inspection 33 24-Mar-25 07-May-25 -288

ATALPST-5730 PST Stage 1 - SCADA - Cabling Works 33 24-Mar-25 07-May-25 -339

ATALPST-5740 PST Stage 1 - SCADA - Termination Works 33 24-Mar-25 07-May-25 -339

PST Stage 1 - T&C WorksPST Stage 1 - T&C WorksPST Stage 1 - T&C WorksPST Stage 1 - T&C WorksPST Stage 1 - T&C WorksPST Stage 1 - T&C Works

PST Stage 1 - T&C Works (PST 1-3, Inlet / Outlet Channel & Pump Room)PST Stage 1 - T&C Works (PST 1-3, Inlet / Outlet Channel & Pump Room)PST Stage 1 - T&C Works (PST 1-3, Inlet / Outlet Channel & Pump Room)PST Stage 1 - T&C Works (PST 1-3, Inlet / Outlet Channel & Pump Room)PST Stage 1 - T&C Works (PST 1-3, Inlet / Outlet Channel & Pump Room)PST Stage 1 - T&C Works (PST 1-3, Inlet / Outlet Channel & Pump Room)

Phase 1 - PST 1-3 Sub-System Physical Dry CheckPhase 1 - PST 1-3 Sub-System Physical Dry CheckPhase 1 - PST 1-3 Sub-System Physical Dry CheckPhase 1 - PST 1-3 Sub-System Physical Dry CheckPhase 1 - PST 1-3 Sub-System Physical Dry CheckPhase 1 - PST 1-3 Sub-System Physical Dry Check

ATALPST-5820 PST Stage 1 - SCADA- I/O Point Test (not required for interim scheme T&C) 47 14-Mar-25 14-May-25 -339

ATALPST-5810 PST Stage 1 - Electrical - Megger Test 8 01-Apr-25 10-Apr-25 -315

External Works - Inlet Work and Primary Sedimentation Tank PerimeterExternal Works - Inlet Work and Primary Sedimentation Tank PerimeterExternal Works - Inlet Work and Primary Sedimentation Tank PerimeterExternal Works - Inlet Work and Primary Sedimentation Tank PerimeterExternal Works - Inlet Work and Primary Sedimentation Tank PerimeterExternal Works - Inlet Work and Primary Sedimentation Tank Perimeter

IWPST External Works - Zone A (Transformer House No.1)IWPST External Works - Zone A (Transformer House No.1)IWPST External Works - Zone A (Transformer House No.1)IWPST External Works - Zone A (Transformer House No.1)IWPST External Works - Zone A (Transformer House No.1)IWPST External Works - Zone A (Transformer House No.1)

Stage 1 (KD3)Stage 1 (KD3)Stage 1 (KD3)Stage 1 (KD3)Stage 1 (KD3)Stage 1 (KD3)

EW-1715 IW/PST Perimeter - Temp. HV/LV/ELV/FS cable drawpits (5nos.) *for KD3 12 01-Mar-25* 14-Mar-25 -409

EW-2280 IW/PST Perimeter - Temp. HV/LV/ELV/FS cable ductings *for KD3 12 15-Mar-25 28-Mar-25 -409

EW-1710 IW/PST Perimeter - Cabling works from DSD11kV to Tx1 *for KD3 12 29-Mar-25 12-Apr-25 -409

EW-2270 IW/PST Perimeter - Watermain between Master Meter Room and IW (ELS=3d,pipe laying=4d,testing=2d,backfill=3d) 
*for KD3

12 29-Mar-25 12-Apr-25 -293

IWPST External Works - RoadworksIWPST External Works - RoadworksIWPST External Works - RoadworksIWPST External Works - RoadworksIWPST External Works - RoadworksIWPST External Works - Roadworks

EW-1550 IW/PST Perimeter - Road pavement for Temp phase OP EVA after Zone A-B backfilled 12 14-Apr-25 30-Apr-25 -293

Sludge Dewatering Building (SDB)Sludge Dewatering Building (SDB)Sludge Dewatering Building (SDB)Sludge Dewatering Building (SDB)Sludge Dewatering Building (SDB)Sludge Dewatering Building (SDB)

SDB Foundation & ELSSDB Foundation & ELSSDB Foundation & ELSSDB Foundation & ELSSDB Foundation & ELSSDB Foundation & ELS

SDB Foundation - PST 1-4 FootprintSDB Foundation - PST 1-4 FootprintSDB Foundation - PST 1-4 FootprintSDB Foundation - PST 1-4 FootprintSDB Foundation - PST 1-4 FootprintSDB Foundation - PST 1-4 Footprint

SDB Foundation - ELSSDB Foundation - ELSSDB Foundation - ELSSDB Foundation - ELSSDB Foundation - ELSSDB Foundation - ELS

SDB Foundation - ELS Stage 1SDB Foundation - ELS Stage 1SDB Foundation - ELS Stage 1SDB Foundation - ELS Stage 1SDB Foundation - ELS Stage 1SDB Foundation - ELS Stage 1

SDB Foundation - ELS Stage 1 (S1 to S2)SDB Foundation - ELS Stage 1 (S1 to S2)SDB Foundation - ELS Stage 1 (S1 to S2)SDB Foundation - ELS Stage 1 (S1 to S2)SDB Foundation - ELS Stage 1 (S1 to S2)SDB Foundation - ELS Stage 1 (S1 to S2)

SDB-1190 SDB - ELS Stage 1 - Sheetpiles (4,800m2, 28m2/d/rig, 3rigs) 60 10-Dec-24 A 07-Apr-25 -150

SDB-1610 SDB - ELS Stage 1 - Monitoring and pumping installation 24 15-Mar-25 12-Apr-25 -150

SDB-1200 SDB - ELS Stage 1 - Strut Installation S1 (+6.5mPD) Only NW and ES Side Corner 10 08-Apr-25 22-Apr-25 -148

SDB-1790 SDB - ELS Stage 1 - Pumping Test 10 13-Apr-25 22-Apr-25 -184

SDB-1280 SDB - ELS Stage 1 - Excavation (+5.0 to +3.3mPD) (6,500m3, 800m3/d) 9 23-Apr-25 03-May-25 -148

SDB-1195 SDB - ELS Stage 1 - Steel Working Platform 24 26-Apr-25 26-May-25 -148

SDB-1330 SDB - ELS Stage 1 - Strut Installation S2 (+3.8mPD) 14 27-May-25 12-Jun-25 -148

SDB Foundation - ELS Stage 2SDB Foundation - ELS Stage 2SDB Foundation - ELS Stage 2SDB Foundation - ELS Stage 2SDB Foundation - ELS Stage 2SDB Foundation - ELS Stage 2

ELS Stage 2B West (Pump Room)ELS Stage 2B West (Pump Room)ELS Stage 2B West (Pump Room)ELS Stage 2B West (Pump Room)ELS Stage 2B West (Pump Room)ELS Stage 2B West (Pump Room)

SDB-2330 SDB - ELS Stage 2B - Sheetpiles (1,220m2, 24m2/d/rig, 2rigs) 28 06-Feb-25 A 20-Mar-25 -131

SDB-2170 SDB - ELS Stage 2 west - Excavation (+6.0 to +3.3mPD) (1,692m3, 200m3/d) 8 23-Apr-25 02-May-25 -124

SDB-2180 SDB - ELS Stage 2 west - Strut Installation S2 (+3.8mPD) 10 02-May-25 14-May-25 -124

SDB-6480 SDB - ELS Stage 2 west - Preloading Strut S2 3 15-May-25 17-May-25 -124

ELS Stage 2C SouthELS Stage 2C SouthELS Stage 2C SouthELS Stage 2C SouthELS Stage 2C SouthELS Stage 2C South

SDB-2200 SDB - ELS Stage 2C - Sheetpiles (340m2, 1rig) mobilize after existing Detritor Phase 1 diversion works 8 19-Mar-25 27-Mar-25 -147

SDB-6420 SDB - ELS Stage 2C - Sheetpiles (340m2, 1rig) remaining and demobilize after existing Detritor Phase 2 diversion works 7 01-Apr-25 09-Apr-25 -147

SDB-5040 SDB - ELS Stage 2 south - Excavation (+6.0 to +3.3mPD) (1692m3, 200m3/d) 8 23-Apr-25 02-May-25 -124

SDB-6280 SDB - ELS Stage 2 south - Strut Installation S2 (+3.8mPD) 10 02-May-25 14-May-25 -124

SDB-6460 SDB - ELS Stage 2 south - Preloading Strut S2 3 15-May-25 17-May-25 -124

Modification of existing DetritorModification of existing DetritorModification of existing DetritorModification of existing DetritorModification of existing DetritorModification of existing Detritor

SDB-6380 SDB - Modification of existing Detritor - Install concrete pipes (1250dia.) w/ concrete surround & Testing and backfill 18 22-Jan-25 A 11-Mar-25 -147

SDB-6390 SDB - Modification of existing Detritor - Divert sewage to new chambers and pipes (Phaes 1) 3 12-Mar-25 14-Mar-25 -147

SDB-6400 SDB - Modification of existing Detritor - Demolish existing Zone 1 diversion chamber 3 15-Mar-25 18-Mar-25 -147

SDB-6410 SDB - Modification of existing Detritor - Divert sewage to new chambers and pipes (Phaes 2) 3 28-Mar-25 31-Mar-25 -147

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

Water Meter CabinetWater Meter CabinetWater Meter CabinetWater Meter CabinetWater Meter CabinetWater Meter Cabinet

Water Meter Cabinet - StructureWater Meter Cabinet - StructureWater Meter Cabinet - StructureWater Meter Cabinet - StructureWater Meter Cabinet - StructureWater Meter Cabinet - Structure

CLP-1740 Master Meter Cabinet - Site clearance and excavation 7 16-Dec-24 A 07-Mar-25 -324

CLP-1750 Master Meter Cabinet - Plate Load Test 8 08-Mar-25 17-Mar-25 -324

CLP-1130 Master Meter Cabinet - Structure (base slab=12d,wall&roof=12d) 24 18-Mar-25 15-Apr-25 -324

CLP-1360 Master Meter Cabinet - ABWF & BS (concrete strength,formwork,defect=14d,ABWF=10d,BS=6d) 30 16-Apr-25 26-May-25 -324

CLP-1370 Master Meter Cabinet - E&M 30 16-Apr-25 26-May-25 -324

Walkway Across Tai Tseng Wai NullahWalkway Across Tai Tseng Wai NullahWalkway Across Tai Tseng Wai NullahWalkway Across Tai Tseng Wai NullahWalkway Across Tai Tseng Wai NullahWalkway Across Tai Tseng Wai Nullah

CLP-1720 Walkway - Predrill (1nos. MA-PD4) additional 12 01-Mar-25 14-Mar-25 376

CLP-1730 Walkway - Predrill (1nos. MA-PD5) additional 12 15-Mar-25 28-Mar-25 376

Zone 2 ConstructionZone 2 ConstructionZone 2 ConstructionZone 2 ConstructionZone 2 ConstructionZone 2 Construction

Mainstream Bio-Reactor & Auxillary Facility (MBR and AF)Mainstream Bio-Reactor & Auxillary Facility (MBR and AF)Mainstream Bio-Reactor & Auxillary Facility (MBR and AF)Mainstream Bio-Reactor & Auxillary Facility (MBR and AF)Mainstream Bio-Reactor & Auxillary Facility (MBR and AF)Mainstream Bio-Reactor & Auxillary Facility (MBR and AF)

MBR and AF StructureMBR and AF StructureMBR and AF StructureMBR and AF StructureMBR and AF StructureMBR and AF Structure

MBR  - ELS Excavation & Demolition stage 2MBR  - ELS Excavation & Demolition stage 2MBR  - ELS Excavation & Demolition stage 2MBR  - ELS Excavation & Demolition stage 2MBR  - ELS Excavation & Demolition stage 2MBR  - ELS Excavation & Demolition stage 2

MBR  - ELS Zone AMBR  - ELS Zone AMBR  - ELS Zone AMBR  - ELS Zone AMBR  - ELS Zone AMBR  - ELS Zone A

Excavation and DemolitionExcavation and DemolitionExcavation and DemolitionExcavation and DemolitionExcavation and DemolitionExcavation and Demolition

MBRAF-1710 MBR  - Zone A - ELS Excavation (-8.3 to -9.3mPD)(3510m3)(3-4 excavators, 500m3/d) 7 28-Dec-24 A 03-Jan-25 A

MBRAF-4150 MBR  - Zone A - Construct Blinding at -9.0mPD (-9.3 to -9.0mPD) (3 pours) 6 04-Jan-25 A 11-Feb-25 A

MBR  - ELS Zone BMBR  - ELS Zone BMBR  - ELS Zone BMBR  - ELS Zone BMBR  - ELS Zone BMBR  - ELS Zone B

ExcavationExcavationExcavationExcavationExcavationExcavation

MBRAF-3600 MBR  - Zone B -  Preloading Strut S5 (5 cycles, 5 struts/cycle/day) 3 06-Jan-25 A 07-Jan-25 A

26 02 09 16 23 02 09 16 23 30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03

52 53 54 55 56 57 58

February March April May June July August

PST Stage 1 - Electrical Works - Cabling Works

PST Stage 1 - Electrical Works - Termination Works

PST Stage 1 - SCADA - Cable Containment Installation - LVSB@IW to Equipment

PST Stage 1 - SCADA - Instrument Installation & Inspection

PST Stage 1 - SCADA - Cabling Works

PST Stage 1 - SCADA - Termination Works

PST Stage 1 - SCADA- I/O Point Test (not required for interim scheme T&C)

PST Stage 1 - Electrical - Megger Test

IW/PST Perimeter - Temp. HV/LV/ELV/FS cable drawpits (5nos.) *for KD3

IW/PST Perimeter - Temp. HV/LV/ELV/FS cable ductings *for KD3

IW/PST Perimeter - Cabling works from DSD11kV to Tx1 *for KD3

IW/PST Perimeter - Watermain between Master Meter Room and IW (ELS=3d,pipe laying=4d,testing=2d,backfill=3d) *for KD3

IW/PST Perimeter - Road pavement for Temp phase OP EVA after Zone A-B backfilled

SDB - ELS Stage 1 - Sheetpiles (4,800m2, 28m2/d/rig, 3rigs)

SDB - ELS Stage 1 - Monitoring and pumping installation

SDB - ELS Stage 1 - Strut Installation S1 (+6.5mPD) Only NW and ES Side Corner

SDB - ELS Stage 1 - Pumping Test

SDB - ELS Stage 1 - Excavation (+5.0 to +3.3mPD) (6,500m3, 800m3/d)

SDB - ELS Stage 1 - Steel Working Platform

SDB - ELS Stage 1 - Strut Installation S2 (+3.8mPD)

SDB - ELS Stage 2B - Sheetpiles (1,220m2, 24m2/d/rig, 2rigs)

SDB - ELS Stage 2 west - Excavation (+6.0 to +3.3mPD) (1,692m3, 200m3/d)

SDB - ELS Stage 2 west - Strut Installation S2 (+3.8mPD)

SDB - ELS Stage 2 west - Preloading Strut S2

SDB - ELS Stage 2C - Sheetpiles (340m2, 1rig) mobilize after existing Detritor Phase 1 diversion works

SDB - ELS Stage 2C - Sheetpiles (340m2, 1rig) remaining and demobilize after existing Detritor Phase 2 diversion works

SDB - ELS Stage 2 south - Excavation (+6.0 to +3.3mPD) (1692m3, 200m3/d)

SDB - ELS Stage 2 south - Strut Installation S2 (+3.8mPD)

SDB - ELS Stage 2 south - Preloading Strut S2

SDB - Modification of existing Detritor - Install concrete pipes (1250dia.) w/ concrete surround & Testing and backfill

SDB - Modification of existing Detritor - Divert sewage to new chambers and pipes (Phaes 1)

SDB - Modification of existing Detritor - Demolish existing Zone 1 diversion chamber

SDB - Modification of existing Detritor - Divert sewage to new chambers and pipes (Phaes 2)

Master Meter Cabinet - Site clearance and excavation

Master Meter Cabinet - Plate Load Test

Master Meter Cabinet - Structure (base slab=12d,wall&roof=12d)

Master Meter Cabinet - ABWF & BS (concrete strength,formwork,defect=14d,ABWF=10d,BS=6d)

Master Meter Cabinet - E&M

Walkway - Predrill (1nos. MA-PD4) additional

Walkway - Predrill (1nos. MA-PD5) additional

MBR  - Zone A - ELS Excavation (-8.3 to -9.3mPD)(3510m3)(3-4 excavators, 500m3/d)

MBR  - Zone A - Construct Blinding at -9.0mPD (-9.3 to -9.0mPD) (3 pours)

MBR  - Zone B -  Preloading Strut S5 (5 cycles, 5 struts/cycle/day)

Remaining Level of Ef...

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Orig

Dur

Early Start Early Finish Total Float

MBRAF-3330 MBR  - Zone B - ELS Excavation (-8.3 to -9.3mPD)(3510m3)(3-4 excavators, 500m3/d) 7 08-Jan-25 A 11-Jan-25 A

MBRAF-4180 MBR  - Zone B - Construct Blinding at -9.0mPD (-9.3 to -9.0mPD) (3 pours) 6 13-Jan-25 A 22-Mar-25 -277

MBR  - ELS Zone CMBR  - ELS Zone CMBR  - ELS Zone CMBR  - ELS Zone CMBR  - ELS Zone CMBR  - ELS Zone C

ExcavationExcavationExcavationExcavationExcavationExcavation

MBRAF-4140 MBR  - Zone C - Construct Blinding at -9.0mPD (-9.3 to -9.0mPD) (3 pours) 8 02-Jan-25 A 21-Jan-25 A

MBR - ELS of Central Corridor (Zone D)MBR - ELS of Central Corridor (Zone D)MBR - ELS of Central Corridor (Zone D)MBR - ELS of Central Corridor (Zone D)MBR - ELS of Central Corridor (Zone D)MBR - ELS of Central Corridor (Zone D)

MBR - ELS of Central Corridor (North) - D1 and D3MBR - ELS of Central Corridor (North) - D1 and D3MBR - ELS of Central Corridor (North) - D1 and D3MBR - ELS of Central Corridor (North) - D1 and D3MBR - ELS of Central Corridor (North) - D1 and D3MBR - ELS of Central Corridor (North) - D1 and D3

MBRAF-1740 MBR  - Zone D1 - Strut Installation S6 (S6H,S6I,S6J,S6K) (-10.0mPD) 8 18-Jan-25 A 07-Mar-25 -296

MBRAF-1750 MBR  - Zone D1 - ELS Excavation (-10.0 to -13.7mPD) 6 08-Mar-25 14-Mar-25 -296

MBRAF-4160 MBR  - Zone D1 - Blinding and waterproofing 4 15-Mar-25 19-Mar-25 -296

MBRAF-3760 MBR  - Zone D1 - Construct partial base slab (-13.55 to -9.5mPD) 12 20-Mar-25 02-Apr-25 -296

MBRAF-4110 MBR  - Zone D3 - ELS Excavation (-10.0 to -13.7mPD) 7 29-Apr-25 08-May-25 -337

MBRAF-4170 MBR  - Zone D3 - Blinding and waterproofing 4 09-May-25 13-May-25 -337

MBRAF-4120 MBR  - Zone D3 - Construct partial base slab (-13.55 to -9.5mPD) 12 14-May-25 27-May-25 -337

MBR - ELS of Central Corridor (Middle) - D2MBR - ELS of Central Corridor (Middle) - D2MBR - ELS of Central Corridor (Middle) - D2MBR - ELS of Central Corridor (Middle) - D2MBR - ELS of Central Corridor (Middle) - D2MBR - ELS of Central Corridor (Middle) - D2

MBRAF-2370 MBR  - Pumping test (Stage 2) dewater to -13.7mPD 7 01-Jan-25 A 11-Jan-25 A

MBRAF-1730 MBR  - Zone D1 to 4 - ELS Excavation (-9.0 to -10.55mPD) 6 13-Jan-25 A 15-Feb-25 A

MBRAF-3720 MBR  - Zone D2 - ELS Excavation (-10.6 to -13.7mPD) 7 17-Feb-25 A 17-Mar-25 -346

MBRAF-3970 MBR  - Zone D2 - Plate Load Test PLT-3 (-13.7mPD) 7 18-Mar-25 25-Mar-25 -346

MBRAF-4100 MBR  - Zone D2 - Blinding and waterproofing 6 26-Mar-25 01-Apr-25 -346

MBRAF-3730 MBR  - Zone D2 - Construct partial base slab (-13.55 to -11.5mPD) 12 02-Apr-25 16-Apr-25 -346

MBRAF-3740 MBR  - Zone D2 - Backfill slope and construct concrete blinding (-13.7 to -9.0mPD) 7 17-Apr-25 28-Apr-25 -346

MBRAF-3750 MBR  - Zone D2 - Strut Installation S6 (S6L,S6M,S6N,S6O,S6Q) (-10.1mPD) 7 17-Apr-25 28-Apr-25 -346

MBR - ELS of Central Corridor (South) - D4MBR - ELS of Central Corridor (South) - D4MBR - ELS of Central Corridor (South) - D4MBR - ELS of Central Corridor (South) - D4MBR - ELS of Central Corridor (South) - D4MBR - ELS of Central Corridor (South) - D4

MBRAF-3770 MBR  - Zone D4 - ELS Excavation (-10.6 to -13.7mPD) 5 29-Apr-25 06-May-25 -346

MBRAF-4130 MBR  - Zone D4 - Blinding and waterproofing 6 07-May-25 13-May-25 -346

MBRAF-3830 MBR  - Zone D4 - Construct Partial Base Slab (-13.55 to -9.5mPD) 12 14-May-25 27-May-25 -346

Tertriary Treatment System (TTS)Tertriary Treatment System (TTS)Tertriary Treatment System (TTS)Tertriary Treatment System (TTS)Tertriary Treatment System (TTS)Tertriary Treatment System (TTS)

TTS Foundation and ELSTTS Foundation and ELSTTS Foundation and ELSTTS Foundation and ELSTTS Foundation and ELSTTS Foundation and ELS

TTS Foundation and ELS Stage 2TTS Foundation and ELS Stage 2TTS Foundation and ELS Stage 2TTS Foundation and ELS Stage 2TTS Foundation and ELS Stage 2TTS Foundation and ELS Stage 2

TTS Formation LevelTTS Formation LevelTTS Formation LevelTTS Formation LevelTTS Formation LevelTTS Formation Level

TTS-2270 TTS - Remove S4 (Zone C) 6 24-Jan-25 A 10-Feb-25 A

TTS-1440 TTS - Remove S4 (Zone A) 6 11-Feb-25 A 18-Feb-25 A

TTS-2260 TTS - Remove S4 (Zone B) 6 12-Feb-25 A 18-Feb-25 A

TTS StructureTTS StructureTTS StructureTTS StructureTTS StructureTTS Structure

TTS SubstructureTTS SubstructureTTS SubstructureTTS SubstructureTTS SubstructureTTS Substructure

FootingFootingFootingFootingFootingFooting

TTS-1770 TTS - Waterproofing 18 24-Jan-25 A 07-Mar-25 -418

TTS-1375 TTS - Box Raft Foundation (-5mPD to -3.42mPD) (Stage 1) at Zone 2 12 08-Mar-25 21-Mar-25 -339

TTS-1385 TTS - Box Raft Foundation (-5mPD to -3.42mPD) (Stage 2) at Zone 1 & 6 14 21-Mar-25 07-Apr-25 -339

TTS-1495 TTS - Box Raft Foundation (-5mPD to -3.42mPD) (Stage 3) at Zone 3 & 8 14 07-Apr-25 25-Apr-25 -339

TTS-2300 TTS - Erect tower crane TTS-TC1 7 08-Apr-25 15-Apr-25 -320

TTS-2290 TTS - Erect tower crane TTS-TC2 7 16-Apr-25 26-Apr-25 -320

TTS-1405 TTS - Box Raft Foundation (-5mPD to -3.42mPD) (Stage 4) at Zone 4 & 5 14 26-Apr-25 14-May-25 -339

TTS-1415 TTS - Box Raft Foundation (-5mPD to -3.42mPD) (Stage 5) at Zone 7 12 14-May-25 27-May-25 -332

BasementBasementBasementBasementBasementBasement

TTS-1430 TTS - Wall to S3 (-3.42mPD to -1.85mPD) Zone 2>1>8>5) & W/P + Backfill 24 22-Apr-25 21-May-25 -339

TTS-1450 TTS - Remove S3 -0.85mPD (Zone D>B>C>A) 24 22-May-25 19-Jun-25 -339

TTS-1435 TTS - Wall to S3 (-3.42mPD to -1.85mPD) Zone 6>3>4>7) & W/P + Backfill 16 22-May-25 10-Jun-25 -337

Zone 3 ConstructionZone 3 ConstructionZone 3 ConstructionZone 3 ConstructionZone 3 ConstructionZone 3 Construction

Zone 3 North Portion (Z3N)Zone 3 North Portion (Z3N)Zone 3 North Portion (Z3N)Zone 3 North Portion (Z3N)Zone 3 North Portion (Z3N)Zone 3 North Portion (Z3N)

New Sudge Thickening Building (STB)New Sudge Thickening Building (STB)New Sudge Thickening Building (STB)New Sudge Thickening Building (STB)New Sudge Thickening Building (STB)New Sudge Thickening Building (STB)

STB : Civil and Structural WorksSTB : Civil and Structural WorksSTB : Civil and Structural WorksSTB : Civil and Structural WorksSTB : Civil and Structural WorksSTB : Civil and Structural Works

STB : StructureSTB : StructureSTB : StructureSTB : StructureSTB : StructureSTB : Structure

STB : Structure Zone ASTB : Structure Zone ASTB : Structure Zone ASTB : Structure Zone ASTB : Structure Zone ASTB : Structure Zone A

STB : Subrstructure Zone ASTB : Subrstructure Zone ASTB : Subrstructure Zone ASTB : Subrstructure Zone ASTB : Subrstructure Zone ASTB : Subrstructure Zone A

Z3S3-6150 STB - Zone A - Removal of Falsework & S2 Struts, Waterproof, Backfill 40 01-Mar-25 17-Apr-25 -199

STB : Superstructure Zone ASTB : Superstructure Zone ASTB : Superstructure Zone ASTB : Superstructure Zone ASTB : Superstructure Zone ASTB : Superstructure Zone A

Z3S3-3000 STB - Zone A - Structure (+18.3 to +21.1mPD) and remaining structure 12 07-Jan-25 A 01-Feb-25 A

Z3S3-6190 STB - Zone A - Structure (+12.5 to +13.5mPD) First Floor double slab @ +13.5mPD 12 25-Jan-25 A 05-Feb-25 A

STB : Structure Zone BSTB : Structure Zone BSTB : Structure Zone BSTB : Structure Zone BSTB : Structure Zone BSTB : Structure Zone B

STB : Subrstructure Zone BSTB : Subrstructure Zone BSTB : Subrstructure Zone BSTB : Subrstructure Zone BSTB : Subrstructure Zone BSTB : Subrstructure Zone B

Z3S3-6300 STB - Zone B - Waterproof, backfill and Remove remaining S2 12 01-Mar-25 14-Mar-25 -89

STB : Structure Zone CSTB : Structure Zone CSTB : Structure Zone CSTB : Structure Zone CSTB : Structure Zone CSTB : Structure Zone C

STB : Superstructure Zone CSTB : Superstructure Zone CSTB : Superstructure Zone CSTB : Superstructure Zone CSTB : Superstructure Zone CSTB : Superstructure Zone C

Z3S3-2780 STB - Zone C - Civil & Structural Works of Roof Floor & handover to PV 's contractor 0 06-Jan-25 A

STB : Water Tightness TestSTB : Water Tightness TestSTB : Water Tightness TestSTB : Water Tightness TestSTB : Water Tightness TestSTB : Water Tightness Test

STB : Water Tightness Test Zone ASTB : Water Tightness Test Zone ASTB : Water Tightness Test Zone ASTB : Water Tightness Test Zone ASTB : Water Tightness Test Zone ASTB : Water Tightness Test Zone A

Z3S3-6310 STB - Zone A - Concrete gain strength (slab +6mPD) 7 06-Feb-25 A 12-Feb-25 A

Z3S3-6320 STB - Zone A - Remove formwork and concrete defect works for water test 7 13-Feb-25 A 15-Feb-25 A

Z3S3-6330 STB - Zone A - Water Tight. Test (water height=6.15m,plug=1d,fill=4d,absoption=7d,test=7d,remove=1d) 21 17-Feb-25 A 07-May-25 -175

STB : Water Tightness Test Zone BSTB : Water Tightness Test Zone BSTB : Water Tightness Test Zone BSTB : Water Tightness Test Zone BSTB : Water Tightness Test Zone BSTB : Water Tightness Test Zone B

Z3S3-6350 STB - Zone B - Remove formwork and concrete defect works for water test 7 05-Feb-25 A 01-Mar-25 -175

Z3S3-6360 STB - Zone B - Water Tight. Test (water height=6.15m,plug=1d,fill=4d,absoption=7d,test=7d,remove=1d) 21 17-Feb-25 A 07-May-25 -175

STB : Water Tightness Test Zone CSTB : Water Tightness Test Zone CSTB : Water Tightness Test Zone CSTB : Water Tightness Test Zone CSTB : Water Tightness Test Zone CSTB : Water Tightness Test Zone C

26 02 09 16 23 02 09 16 23 30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03

52 53 54 55 56 57 58

February March April May June July August

MBR  - Zone B - ELS Excavation (-8.3 to -9.3mPD)(3510m3)(3-4 excavators, 500m3/d)

MBR  - Zone B - Construct Blinding at -9.0mPD (-9.3 to -9.0mPD) (3 pours)

MBR  - Zone C - Construct Blinding at -9.0mPD (-9.3 to -9.0mPD) (3 pours)

MBR  - Zone D1 - Strut Installation S6 (S6H,S6I,S6J,S6K) (-10.0mPD)

MBR  - Zone D1 - ELS Excavation (-10.0 to -13.7mPD)

MBR  - Zone D1 - Blinding and waterproofing

MBR  - Zone D1 - Construct partial base slab (-13.55 to -9.5mPD)

MBR  - Zone D3 - ELS Excavation (-10.0 to -13.7mPD)

MBR  - Zone D3 - Blinding and waterproofing

MBR  - Zone D3 - Construct partial base slab (-13.55 to -9.5mPD)

MBR  - Pumping test (Stage 2) dewater to -13.7mPD

MBR  - Zone D1 to 4 - ELS Excavation (-9.0 to -10.55mPD)

MBR  - Zone D2 - ELS Excavation (-10.6 to -13.7mPD)

MBR  - Zone D2 - Plate Load Test PLT-3 (-13.7mPD)

MBR  - Zone D2 - Blinding and waterproofing

MBR  - Zone D2 - Construct partial base slab (-13.55 to -11.5mPD)

MBR  - Zone D2 - Backfill slope and construct concrete blinding (-13.7 to -9.0mPD)

MBR  - Zone D2 - Strut Installation S6 (S6L,S6M,S6N,S6O,S6Q) (-10.1mPD)

MBR  - Zone D4 - ELS Excavation (-10.6 to -13.7mPD)

MBR  - Zone D4 - Blinding and waterproofing

MBR  - Zone D4 - Construct Partial Base Slab (-13.55 to -9.5mPD)

TTS - Remove S4 (Zone C)

TTS - Remove S4 (Zone A)

TTS - Remove S4 (Zone B)

TTS - Waterproofing

TTS - Box Raft Foundation (-5mPD to -3.42mPD) (Stage 1) at Zone 2

TTS - Box Raft Foundation (-5mPD to -3.42mPD) (Stage 2) at Zone 1 & 6

TTS - Box Raft Foundation (-5mPD to -3.42mPD) (Stage 3) at Zone 3 & 8

TTS - Erect tower crane TTS-TC1

TTS - Erect tower crane TTS-TC2

TTS - Box Raft Foundation (-5mPD to -3.42mPD) (Stage 4) at Zone 4 & 5

TTS - Box Raft Foundation (-5mPD to -3.42mPD) (Stage 5) at Zone 7

TTS - Wall to S3 (-3.42mPD to -1.85mPD) Zone 2>1>8>5) & W/P + Backfill

TTS - Remove S3 -0.85mPD (Zone D>B>C>A)

TTS - Wall to S3 (-3.42mPD to -1.85mPD) Zone 6>3>4>7) & W/P + Backfill

STB - Zone A - Removal of Falsework & S2 Struts, Waterproof, Backfill

STB - Zone A - Structure (+18.3 to +21.1mPD) and remaining structure

STB - Zone A - Structure (+12.5 to +13.5mPD) First Floor double slab @ +13.5mPD

STB - Zone B - Waterproof, backfill and Remove remaining S2

STB - Zone C - Civil & Structural Works of Roof Floor & handover to PV 's contractor

STB - Zone A - Concrete gain strength (slab +6mPD)

STB - Zone A - Remove formwork and concrete defect works for water test

STB - Zone A - Water Tight. Test (water height=6.15m,plug=1d,fill=4d,absoption=7d,test=7d,remove=1d)

STB - Zone B - Remove formwork and concrete defect works for water test

STB - Zone B - Water Tight. Test (water height=6.15m,plug=1d,fill=4d,absoption=7d,test=7d,remove=1d)

Remaining Level of Ef...

Actual Work
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Activity ID Activity Name Orig

Dur

Early Start Early Finish Total Float

Z3S3-6000 STB - Zone C - Remove formwork and concrete defect works for water test 7 07-Jan-25 A 18-Jan-25 A

Z3S3-5200 STB - Zone C - Water Tight.Test (water height=6.15m,plug=1d,fill=4d,absoption=7d,test=7d,remove=1d) 21 20-Jan-25 A 07-May-25 -175

STB : ABWFSTB : ABWFSTB : ABWFSTB : ABWFSTB : ABWFSTB : ABWF

STB : ABWF (-1.5 to +6.0mPD)STB : ABWF (-1.5 to +6.0mPD)STB : ABWF (-1.5 to +6.0mPD)STB : ABWF (-1.5 to +6.0mPD)STB : ABWF (-1.5 to +6.0mPD)STB : ABWF (-1.5 to +6.0mPD)

Z3S3-5980 STB - Remove backprop and falsework for ABWF works (-1.5/+6mPD) 10 08-May-25 19-May-25 -175

Z3S3-2790 STB - ABWF Works (1st fix for E&M handover) @ below ground floor (-1.5/+6mPD) 30 19-May-25 23-Jun-25 -175

STB : ABWF (+6.0 to +18.3mPD)STB : ABWF (+6.0 to +18.3mPD)STB : ABWF (+6.0 to +18.3mPD)STB : ABWF (+6.0 to +18.3mPD)STB : ABWF (+6.0 to +18.3mPD)STB : ABWF (+6.0 to +18.3mPD)

Z3S3-6020 STB - Concrete gain strength (slab +13.5/+18.3mPD) 7 03-Feb-25 A 10-Feb-25 A

Z3S3-6010 STB - Remove backprop and falsework for ABWF works (+6.0/+18.3mPD) 7 11-Feb-25 A 15-Mar-25 -130

Z3S3-4540 STB - ABWF Works (1st fix for E&M handover) @ above ground floor (+6.0/+18.3mPD) 40 17-Mar-25 08-May-25 -130

STB : ABWF (above +18.3mPD roof)STB : ABWF (above +18.3mPD roof)STB : ABWF (above +18.3mPD roof)STB : ABWF (above +18.3mPD roof)STB : ABWF (above +18.3mPD roof)STB : ABWF (above +18.3mPD roof)

Z3S3-4560 STB - ABWF Works @ roof (+18.0/+21.1mPD) 90 18-Feb-25 A 08-May-25 -130

STB : E&M InstallationSTB : E&M InstallationSTB : E&M InstallationSTB : E&M InstallationSTB : E&M InstallationSTB : E&M Installation

Z3S3-2795 STB - E&M Handover @ Above +6.0mPD 0 09-May-25 -130

STB E&M : Thickening Centrifuge Hall and Polymer Area @ +6.0mPDSTB E&M : Thickening Centrifuge Hall and Polymer Area @ +6.0mPDSTB E&M : Thickening Centrifuge Hall and Polymer Area @ +6.0mPDSTB E&M : Thickening Centrifuge Hall and Polymer Area @ +6.0mPDSTB E&M : Thickening Centrifuge Hall and Polymer Area @ +6.0mPDSTB E&M : Thickening Centrifuge Hall and Polymer Area @ +6.0mPD

Lifting Appliance x 1 SetLifting Appliance x 1 SetLifting Appliance x 1 SetLifting Appliance x 1 SetLifting Appliance x 1 SetLifting Appliance x 1 Set

Z3S3-4190 STB -  LALG (LA-05-06) -  EOT @ +.6.0mPD - Centrifuge 39 09-May-25 24-Jun-25 -60

Zone 3 Middle Portion (Z3M)Zone 3 Middle Portion (Z3M)Zone 3 Middle Portion (Z3M)Zone 3 Middle Portion (Z3M)Zone 3 Middle Portion (Z3M)Zone 3 Middle Portion (Z3M)

DemolitionDemolitionDemolitionDemolitionDemolitionDemolition

Existing SDT 1-4Existing SDT 1-4Existing SDT 1-4Existing SDT 1-4Existing SDT 1-4Existing SDT 1-4

SDT No.2 (Water)SDT No.2 (Water)SDT No.2 (Water)SDT No.2 (Water)SDT No.2 (Water)SDT No.2 (Water)

Z3S7-2135 Tanker-away scheme - Demolish Existing SDT2 (decommission+superstructure) + Removal Sludge 18 22-Jan-25 A 15-Mar-25 -240

Z3S7-2030 Tanker-away scheme - Demolish Existing SDT2 (underground structure) 18 10-Apr-25 06-May-25 -240

SDT No.4 (Sludge)SDT No.4 (Sludge)SDT No.4 (Sludge)SDT No.4 (Sludge)SDT No.4 (Sludge)SDT No.4 (Sludge)

Z3S7-2180 Tanker-away scheme - Demolish Existing SDT4 (underground structure) 18 01-Apr-25* 25-Apr-25 -239

SDT No.3 (Sludge) + Compressor HouseSDT No.3 (Sludge) + Compressor HouseSDT No.3 (Sludge) + Compressor HouseSDT No.3 (Sludge) + Compressor HouseSDT No.3 (Sludge) + Compressor HouseSDT No.3 (Sludge) + Compressor House

Z3S7-2225 Tanker-away scheme - Demolish Existing SDT3 (decommission+superstructure) 20 08-Mar-25* 31-Mar-25 -239

Z3S7-2230 Tanker-away scheme - Demolish Existing SDT3 (underground structure) 18 26-Apr-25 19-May-25 -233

SDT No.1 (Water)SDT No.1 (Water)SDT No.1 (Water)SDT No.1 (Water)SDT No.1 (Water)SDT No.1 (Water)

Z3S7-2255 Tanker-away scheme - Demolish Existing SDT1 (decommission+superstructure) 20 17-Mar-25 09-Apr-25 -240

Z3S7-2260 Tanker-away scheme - Demolish Existing SDT1 (underground structure) 18 07-May-25 27-May-25 -240

Zone 3 South Portion (Z3S)Zone 3 South Portion (Z3S)Zone 3 South Portion (Z3S)Zone 3 South Portion (Z3S)Zone 3 South Portion (Z3S)Zone 3 South Portion (Z3S)

DemolitionDemolitionDemolitionDemolitionDemolitionDemolition

Z3S4-2000 Demolish Gas Holder GH2 (12) 24 20-Feb-25 A 28-Feb-25 A

Sludge Digestor No. 1-3 (SD1-3)Sludge Digestor No. 1-3 (SD1-3)Sludge Digestor No. 1-3 (SD1-3)Sludge Digestor No. 1-3 (SD1-3)Sludge Digestor No. 1-3 (SD1-3)Sludge Digestor No. 1-3 (SD1-3)

SD1-3 : Foundation and ELSSD1-3 : Foundation and ELSSD1-3 : Foundation and ELSSD1-3 : Foundation and ELSSD1-3 : Foundation and ELSSD1-3 : Foundation and ELS

SD1-3 : Excavation and Strut InstallationSD1-3 : Excavation and Strut InstallationSD1-3 : Excavation and Strut InstallationSD1-3 : Excavation and Strut InstallationSD1-3 : Excavation and Strut InstallationSD1-3 : Excavation and Strut Installation

SD1-3 : ELSSD1-3 : ELSSD1-3 : ELSSD1-3 : ELSSD1-3 : ELSSD1-3 : ELS

Z3S3-5770 Sludge Digester No. 1-3 - Preloading Strut S6 (-7mPD)(4 cycle, 5 struts/cycle/day, 16 struts) 4 20-Feb-25 A 25-Feb-25 A

Z3S3-3630 Sludge Digester No. 1-3 - ELS Excavation (-7.5 to -9.0mPD, 3678m3 @ 500m3/d) 8 26-Feb-25 A 22-Mar-25 -242

SD1-3 : Formation LevelSD1-3 : Formation LevelSD1-3 : Formation LevelSD1-3 : Formation LevelSD1-3 : Formation LevelSD1-3 : Formation Level

Z3S3-5070 Sludge Digester No. 1-3 - Plate Load Test SD-PLT1, SD-PLT-2 & SD-PLT3 (3nos., 3 sets) 17 10-Mar-25 28-Mar-25 -242

Z3S3-5570 Sludge Digester No. 1-3 - 300mm thk concrete blinding (back-prop) 9 22-Mar-25 01-Apr-25 -242

Z3S3-5580 Sludge Digester No. 1-3 - Concrete blinding (back-prop) gain strength 4 02-Apr-25 07-Apr-25 -242

Z3S3-5590 Sludge Digester No. 1-3 - Remove S6 and S5 8 08-Apr-25 16-Apr-25 -242

SD1-3 : Civil and Structural WorksSD1-3 : Civil and Structural WorksSD1-3 : Civil and Structural WorksSD1-3 : Civil and Structural WorksSD1-3 : Civil and Structural WorksSD1-3 : Civil and Structural Works

SD1+2 : StructureSD1+2 : StructureSD1+2 : StructureSD1+2 : StructureSD1+2 : StructureSD1+2 : Structure

Z3S3-2270 Sludge Digester No. 1+2 - Structure (Base slab) (-8.9 to -6.8mPD) 24 17-Apr-25 20-May-25 -242

Z3S3-5560 Sludge Digester No. 1+2 - Structure (pour 1, inclined face and wall kicker) (-6.8 to -4.9mPD) 24 21-May-25 18-Jun-25 -234

SD3 : StructureSD3 : StructureSD3 : StructureSD3 : StructureSD3 : StructureSD3 : Structure

Z3S3-6220 Sludge Digester No. 3 - Structure (Base slab) (-8.9 to -6.8mPD) 24 07-May-25 04-Jun-25 -242

Biogas Holder No. 1 (BH1)Biogas Holder No. 1 (BH1)Biogas Holder No. 1 (BH1)Biogas Holder No. 1 (BH1)Biogas Holder No. 1 (BH1)Biogas Holder No. 1 (BH1)

BH1 : E&M InstallationBH1 : E&M InstallationBH1 : E&M InstallationBH1 : E&M InstallationBH1 : E&M InstallationBH1 : E&M Installation

ATALZ3BH-1010 BH No. 1 - Installation of pipework and instrumentation in Biogas Holder Valve Chamber No.4 52 26-Jun-24 A 27-Mar-25 149

ATALZ3BH-1020 BH No. 1 - Instrumentation 30 08-Jul-24 A 27-Mar-25 149

ATALZ3BH-1030 BH No. 1 - Installation of Biogas Booster Pump No.1 & 2 30 08-Jul-24 A 27-Mar-25 149

ATALZ3BH-1040 BH No. 1 - Electrical works (Cable wiring, termination, lightning arrestor)(To alt. power source until LVSB@STB energiz) 18 08-Jul-24 A 27-Mar-25 149

ATALZ3BH-2485 BH No. 1 - Disk assembly inside tank, raise disk, painting on both side 18 15-Jul-24 A 27-Mar-25 109

ATALZ3BH-2495 BH No. 1 - Membrane fixing and wooden planks Installation 21 28-Mar-25 25-Apr-25 109

ATALZ3BH-2505 BH No. 1 - Installation of tank accessories (telescopic guide, staricase, safety valve, sensors) and touch-up paint 15 26-Apr-25 15-May-25 109

ATALZ3BH-2515 BH No. 1 - Specialist inspection on structure and membrane 4 16-May-25 20-May-25 109

BH1 : Testing & CommissioningBH1 : Testing & CommissioningBH1 : Testing & CommissioningBH1 : Testing & CommissioningBH1 : Testing & CommissioningBH1 : Testing & Commissioning

ATALZ3BH-2070 BH No. 1 - T&C - E&M SAT of Biogas Holder No.1 (using Air to test membrane only) 15 21-May-25 07-Jun-25 109

ATALZ3BH-2090 BH No. 1 - T&C - E&M SAT of whole Biogas Holder No.1 and associated valve and pipework (N2 Purging) 20 21-May-25 13-Jun-25 109

ATALZ3BH-2100 BH No. 1 - T&C - E&M SAT of Biogas Booster Pump No.1 & 2 20 21-May-25 13-Jun-25 109

BH1 : Diversion WorksBH1 : Diversion WorksBH1 : Diversion WorksBH1 : Diversion WorksBH1 : Diversion WorksBH1 : Diversion Works

Z3S7-2070 BH No. 1 - Temporary system and associated pipeworks for early commissioning of BH1 30 09-May-25 13-Jun-25 109

26 02 09 16 23 02 09 16 23 30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03

52 53 54 55 56 57 58

February March April May June July August

STB - Zone C - Remove formwork and concrete defect works for water test

STB - Zone C - Water Tight.Test (water height=6.15m,plug=1d,fill=4d,absoption=7d,test=7d,remove=1d)

STB - Remove backprop and falsework for ABWF works (-1.5/+6mPD)

STB - ABWF Works (1st fix for E&M handover) @ below grou

STB - Concrete gain strength (slab +13.5/+18.3mPD)

STB - Remove backprop and falsework for ABWF works (+6.0/+18.3mPD)

STB - ABWF Works (1st fix for E&M handover) @ above ground floor (+6.0/+18.3mPD)

STB - ABWF Works @ roof (+18.0/+21.1mPD)

STB - E&M Handover @ Above +6.0mPD

STB -  LALG (LA-05-06) -  EOT @ +.6.0mPD - Centrifuge

Tanker-away scheme - Demolish Existing SDT2 (decommission+superstructure) + Removal Sludge

Tanker-away scheme - Demolish Existing SDT2 (underground structure)

Tanker-away scheme - Demolish Existing SDT4 (underground structure)

Tanker-away scheme - Demolish Existing SDT3 (decommission+superstructure)

Tanker-away scheme - Demolish Existing SDT3 (underground structure)

Tanker-away scheme - Demolish Existing SDT1 (decommission+superstructure)

Tanker-away scheme - Demolish Existing SDT1 (underground structure)

Demolish Gas Holder GH2 (12)

Sludge Digester No. 1-3 - Preloading Strut S6 (-7mPD)(4 cycle, 5 struts/cycle/day, 16 struts)

Sludge Digester No. 1-3 - ELS Excavation (-7.5 to -9.0mPD, 3678m3 @ 500m3/d)

Sludge Digester No. 1-3 - Plate Load Test SD-PLT1, SD-PLT-2 & SD-PLT3 (3nos., 3 sets)

Sludge Digester No. 1-3 - 300mm thk concrete blinding (back-prop)

Sludge Digester No. 1-3 - Concrete blinding (back-prop) gain strength

Sludge Digester No. 1-3 - Remove S6 and S5

Sludge Digester No. 1+2 - Structure (Base slab) (-8.9 to -6.8mPD)

Sludge Digester No. 1+2 - Structure (pour 1, inclined face and wall k

Sludge Digester No. 3 - Structure (Base slab) (-8.9 to -6.8mPD)

BH No. 1 - Installation of pipework and instrumentation in Biogas Holder Valve Chamber No.4

BH No. 1 - Instrumentation

BH No. 1 - Installation of Biogas Booster Pump No.1 & 2

BH No. 1 - Electrical works (Cable wiring, termination, lightning arrestor)(To alt. power source until LVSB@STB energiz)

BH No. 1 - Disk assembly inside tank, raise disk, painting on both side

BH No. 1 - Membrane fixing and wooden planks Installation

BH No. 1 - Installation of tank accessories (telescopic guide, staricase, safety valve, sensors) and touch-up paint

BH No. 1 - Specialist inspection on structure and membrane

BH No. 1 - T&C - E&M SAT of Biogas Holder No.1 (using Air to test membrane onl

BH No. 1 - T&C - E&M SAT of whole Biogas Holder No.1 and associated v

BH No. 1 - T&C - E&M SAT of Biogas Booster Pump No.1 & 2

BH No. 1 - Temporary system and associated pipeworks for early commis
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